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2002 RTIP — TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

FY 2002/03-2007/08
REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
(2002 RTIP)

SECTION |11

TIMELY IMPLEMENTATION OF TCMs

INTRODUCTION

This document itemizes the findings of the timely implementation of Transportation Control
Measures (TCMs) for the 2002 RTIP. The findings are required only for the applicable TCMs
contained in the approved State |mplementation Plans (SIPs).

There are four air basinsin the Southern California Association of Governments (SCAG) region:

1. South Coast Air Basin (SCAB)

2. Mojave Desert Air Basin (MDAB)

3. Salton Sea Air Basin (SSAB)

4. Ventura County portion of the South Central Coast Air Basin (SCCAB)

These air basins are administered by five air districts:

1. South Coast Air Quality Management District (SCAQMD)
Antelope Valley Air Quality Management District (AVAQMD)*
Mojave Desert Air Quality Management District (MDAQMD)
Imperial County Air Pollution Control District (ICAPCD)
Ventura County Air Pollution Control District (VCAPCD)

a kr wb

For details on the federal non-attainment areas and their associated pollutants see Section |
(Conformity Requirements and Findings) of this Technical Appendix.

The criteria and procedures utilized for the determination of TCMs are cited in the
Environmental Protection Agency’s (EPA) Transportation Conformity Rule and explained in the
following sections.

1 On January 1, 2002, California state law created the Antelope Valley Air Quality Management District
(AVAQMD) as the successor agency to the Antelope Valley Air Pollution Control District (AVAPCD).
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EPA’sTRANSPORTATION CONFORMITY RULE REQUIREMENTS

The requirements for timely implementation of TCMs are defined in the EPA’s Transportation
Conformity Rule - 40 CFR Parts 51 and 93 (August 15, 1997):

§93.113 Criteria and procedures: Timely | mplementation of TCMs

(c) For TIPs, thiscriterion is satisfied if the following conditions are met:

(1) An examination of the specific steps and funding sources(s) needed to fully implement each TCM indicates
that TCMs which are digible for funding under title 23 U.SC. or the Federal Transit Laws are on or
ahead of the schedule established in the applicable implementation plan, or, if such TCMs are behind the
schedule established in the applicable implementation plan, the MPO and DOT have determined that past
obstacles to implementation of the TCMs have been identified and have been or are being overcome, and
that all Sate and local agencies with influence over approvals or funding for TCMs are giving maximum
priority to approval or funding of TCMs over other projects within their control, including projects in
locations outside the nonattainment or maintenance area.

(2) If TCMsin the applicable implementation plan have previously been programmed for Federal funding but
the funds have not been obligated and the TCMs are behind the schedule in the implementation plan, then
the TIP cannot be found to conform if the funds intended for those TCMs are reallocated to projectsin the
TIP other than TCMs, or if there are no other TCMs in the TIP, if the funds are reallocated to projectsin
the TIP other than projects which are digible for Federal funding intended for air quality improvement
projects, e.g. the congestion Mitigation and Air Quality Improvement Program.

(3) Nothing in the TIP may interfere with the implementation of any TCM in the applicable implementation
plan.

§03.101 Definitions

Transportation Control Measure (TCM) is any measure that is specifically identified and
committed to in the applicable SP/AQMP. The TCM is either one of the types listed in section
108 of the CAA, or any other measure for the purpose of reducing emissions or concentrations of
air pollutants from transportation sources by reducing vehicle use or changing traffic flow of
congestion conditions. Notwithstanding the first sentence of this definition, vehicle technology-
based, fuel- based, and maintenance-based measures which control the emissions from vehicles
under fixed traffic conditions are not TCMs for the purposes of this report.

APPLICABLE SIPs

In the SCAG region, two SIPs contain applicable TCMs that are subject to the EPA
Transportation Conformity Rule analysis requirements:

1. 1997 Ozone SIP (asamended in 1999) —appliesto the SCAB
This SIP applies to the SCAB and identifies the “TCM-01" categories, which include High
Occupancy Vehicle (HOV) Improvements, Transit/System Management, and Information
Services.? The EPA approved the 1997 Ozone SIP (as amended in 1999) on April 10, 2000.

2. 1994 Ozone SIP —appliesto the Ventura County portion of the SCCAB
This SIP applies to the Ventura County portion of the SCCAB and identifies TCM strategies.
The EPA approved the 1994 Ozone SIP on January 8, 1997.

21997 Air Quality Management Plan, November 1996.
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Federal Clean Air Act TCMs®

Tablel

Clean Air Act, Section 108 (f)(1)(A) — Transportation Control M easures

e Programsfor improved public transit

Restriction of certain roads or lanes to, or construction of such roads or lane for use by, passenger

buses or high occupancy vehicles (HOV)

Employer-based transportation management plans, including incentives

Trip reduction ordinances

Traffic flow improvement programs that achieve emissions reductions

Fringe and transportation corridor parking facilities serving multiple-occupancy vehicle programs or

transit service

e Programsto limit or restrict vehicle use in downtown areas or other areas of emissions concentration,
particularly during periods of peak use

e Programsfor the provision of al forms of high occupancy, shared-ride services

e Programsto limit portions of road surfaces or certain sections of the metropolitan areato the use of
non-motorized vehicles or pedestrian use, both as to time and place

e Programsfor secure bicycle storage facilities and other facilities, including bicycle lanes, for the

convenience and protection of bicyclists, in both public and private areas

Programs to control extended idling of vehicles

Reducing emissions from extreme cold-start conditions

Employer-sponsored programs to permit flexible work schedules

Programs and ordinances to facilitate non-automobile travel, provision and utilization of mass transit,

and to generally reduce the need for single-occupant vehicle travel, as part of transportation planning

and development efforts of alocality, including programs and ordinances applicable to new shopping

centers, special events, and other centers of vehicle activity

e Programsfor new construction and major reconstruction of paths, tracks, or areas solely for use by
pedestrian or other non-motorized means of transportation when economically feasible and in the
public interest. For purposes of this clause, the Administrator shall also consult with the Secretary of
the Interior

e  Programs to encourage removal of pre-1980 vehicles*

*Note: excluded from CMAQ Funding under TEA-21

This report on the timely implementation of TCMs for the 2002 RTIP is consistent with the two
latest operating documents, the 2001 RTIP and the 2001 Regional Transportation Plan (RTP)*,
including the 2001 RTP and 2001 RTIP Amendments.

3 CAA §108(f)(1)(A), 42 U.S.C. §7408(f)(1).

* The 2001 RTIP was approved by the federal agencies on September 25, 2001. The 2001 RTP was approved for all
areas on June 8, 2001, with the exception of the PM 4 areas in the San Bernardino County portion of the Mojave
Desert Air Basin (MDAB) and the Coachella VValley portion of the Salton Sea Air Basin (SSAB), which were
approved on August 3, 2001.
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TIMELY IMPLEMENTATION OF TCMsIN THE SCAB
Finding

SCAG has determined that the 2002 RTIP provides for the timely implementation of TCMs in
the applicable SIP for the SCAB. All of the TCM-01 category projects in the 2002 RTIP are
given funding priority and are on schedule.

Methodology

The EPA Transportation Conformity Rule states that “timely implementation” is to be measured
against the TCMs in the “applicable” SIP. SCAG evaluates the TCM-01 category projects to
determine the anticipated level and current status of implementation.

This measure does not include transportation projects and programs that are exclusively
implemented by local funds. The enforceable commitment for TCM measures is to report on the
funding and implementation of the first two years of the six-year RTIP. In each RTIP, TCM-01
category projects “roll forward” and the enforceable commitment is automaticaly revised to
encompass the first two-year schedule of TCM-01 category projects. The implementation status
of TCM projects is reported on in subsequent RTIPs until the TCM projects have been reported
as completed.

Actions that Demonstrate Timely I mplementation

The implementation of TCMs is achieved through the concerted efforts of regional, federal, state,
and local agencies. The timely implementation of TCMs for the 2002 RTIP is consistent with the
2001 RTP, including the 2001 RTP Amendment. The following types of actions contribute to
demonstrating timely implementation of TCMs:

e The TEA-21 programs provide federal funds for eligible TCM projects under EPA
requirements.

e TCMs are €ligible expenditures under funds provided for the National Highway System
(NHYS), the Congestion Mitigation and Air Quality Program (CMAQ), and the Surface
Transportation Program (STP). TCMs listed in the Section 108(f)(1)(A) [other than clauses
xii and xvi] of the Federal Clean Air Act (CAA) are specifically listed as eligible uses for
federal funding (see Table 1 above).

e Under CMAQ, funds are targeted for TCMs and may not be used for projects that do not
contribute to the attainment of National Ambient Air Quality Standards (NAAQS). CMAQ
funds may not be provided for a project resulting in the construction of new capacity
available to single occupant vehicles, unless the project consists of a high occupancy vehicle
(HOV) facility available to single occupant vehicles only during non-peak travel times.

e All TCM projects listed in the 2002 RTIP are given financia priority. The 2002 RTIP reports
on the timely implementation of the TCM-01 projects listed in the Fiscal Y ears 2000/01 and
FY 2001/02 (and any previous years) in the current operating 2001 RTIP.
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TCM-01 Category Projects

There are three major TCM-01 categoriesin the 1997 Ozone SIP/AQMP (as amended in 1999):

1.

High Occupancy Vehicle (HOV) Improvements

HOV projects and related pricing aternatives and park and ride lots/intermodal facilities.

Transit/System M anagement

The following system management measures improve congestion and reduce emissions:

Bus, rail, and shuttle transit improvements.

Bicycle and pedestrian facilities.

Urban freeway system management improvements.

Smart Corridors system management programs.

Railroad consolidation programs (e.g., Alameda Corridor).
Congestion Management Plan-based demand management strategies.
County/corridor-wide vanpool programs.

Telecommunication facilities/satellite work centers.

Seed money for transportation management associations.
Transportation Demand Management (TDM) demonstration programs/projects eligible
for programming in the RTIP.

I nfor mation Services

By targeting individuals who travel to and from employment sites and other activity centers
(e.g., airports, schools, shopping centers, and special event centers) and providing them with
information specifically tailored to facilitate use of aternative travel modes, vehicle travel
and the associated emissions can be significantly reduced. Providing information services
offers an innovative way of reducing vehicle emissions when combined with facility
improvements, service enhancements, product development, extensive education, marketing,
and promotion.

Potential actions to reduce congestion and emissions through individual effortsinclude:

Promoting multi-modal strategies to maximize all options available to commuters.
Targeting peak period trips for reduction.

Marketing and promoting the use of HOV lanes to the general public.

Marketing and promoting rail lines to the general public.

Educating the public regarding cost, locations, accessibility, and services available at
park and ride lots.

Promoting and marketing vanpool formation, incentive programs promoting
ridematching through the Internet, and other means of making alternative travel option
information more accessible to the general public.
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Methodol ogy

For the reporting of the timely implementation of TCMs in the 2002 RTIP, the projects in Fiscal
Y ears 2000/01 and 2001/02 (and any previous years) of the current operating 2001 RTIP were
used. The RTIPs contain field codes that classify the types of projects proposed. The list of
qualifying TCM-0L1 field codes is shown in this section. Based on these codes, all projects of a
certain code qualifying as a TCM-01 project were reviewed for funding priority.

Project implementation remains an enforceable commitment by project sponsor agencies. For
delayed projects, there are explanations that do not jeopardize the finding of timely
implementation.

Table2
SOUTH COAST AIR BASIN TCM-01-BY PROJECT CODES
Project Description Program Codes
1. High Occupancy Vehicle | mprovements
. New Interchange with Ramp Meters and/or HOV Bypass CAN71
. New Highway with HOV Lanes CANG8
. New HOV Lanes CANG9
. Hwy/Road | mprovements/L ane Addition with HOV Lanes CARG62
. Park & Ride Lots— New TDN64
. Park & Ride Lots— Modification/Upgrades TDR64
. Ridesharing (Ride-matching) TDM20
. TDM Programs (Non Ride-matching) TDM24
. Passenger Stations/Inter-modal Facilities— New TRNH6
. Passenger Stations/Inter-modal Facilities — Rehab/Improve TRRH6
2. Transit/System M anagement
. Bicycle & Pedestrian Facilities - New NCN25
. Bicycle & Pedestrian Facilities - Upgrade NCR25
. Bicycle Facility - New NCN26
. Bicycle Facility - Upgrade NCR26
. Passenger Benches & Small Shelters NCR10
. Passenger Loading Areas NCR28
. Pedestrian Facilities - New NCN27
. Pedestrian Facilities - Upgrade NCR27
. Fare Equipment/Ticket Vending Machines TRNO8
. Passenger Stations/Facilities - New TRNH6
. Passenger Stations/Facilities - Rehabilitation/|mprovements TRRH6
. Power, Signals and/or Communications TRNO9
. Track Extension TRN92
. Track Structures— New TRN14
. Real Time Rail or Transit Notification System ITSO1
. Buses - Expansion Alternative Fuel BUN94
. Buses - Expansion Gas/Diesel BUN93
. Commuter Rail Cars and/or Locomotives - Exp. Alt. Fuel CON94
. Commuter Rail Cars and/or Locomotives - Expansion Gas/Diesel CON93
. Ferry Service Vessels - Expansion Alternative Fuel FEN94
. Ferry Service Vessels - Expansion Gas/Diesel FEN93
. Light Rail Cars and/or Locomotives - Expansion Alternative Fuel LRN94
. Light Rail Cars and/or Locomotives - Expansion Gas/Diesel LRN93
. Light Rail Extension LRN92
. Paratransit Vehicles - Expansion Alternative Fuel PAN94
. Paratransit Vehicles - Expansion Gas/Diesel PAN93
. Rail Cars and/or Locomotives - Expansion Alternative Fuel RAN94
. Rail Cars and/or Locomotives - Expansion Gas/Diesel RAN93
. Rail Extension RAN92
. Changeable Message Signs (CMS) ITS05
B, l SOUTHERW CALIFORHIA August 2002 11-6
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Project Description Program Codes
Closed Circuit Televisions (CCTVs) I1TS06
Control Stations (CS) / Weigh in Motion (WIM) station 1TS07
Fiber Optic Communications 1TS08
Ramp Metering Systems ITS09
Signal Preemption ITS10
Signal Video Enforcement ITS11
Traveler/Motorist Information Systems; Highway Advisory Radios ITS12
Veh. Detection (VDS) & Automatic. Veh. Classific. (AVC) Systems 1TS13
Various Traffic Op. System Elements (ITS05 to ITS13) ITS14
Signal Synchronization 1TS02
Smart Fare Card and Equipment ITS03
Traffic Management/Operations Centers ITS04
Intersection Improvements/Channelization NCRH1
3. Information Services
TDM Programs (non ride-matching) | TDM24

See the end of this section for the TCM project listing, organized by county.

TIMELY IMPLEMENTATION OF TCMsIN THE VENTURA COUNTY PORTION OF
THE SCCAB

Ventura County is expeditiously implementing TCM strategies contained in the 1994 Ozone SIP.
The county continues to implement these TCMs through the CMAQ, STP, and other federal
transportation and transit programs.

Finding

SCAG has determined that the 2002 RTIP provides for the timely implementation of TCMs in
the applicable 1994 Ozone SIP for the Ventura County portion of the SCCAB.

Background

On January 8, 1997, the EPA approved the 1994 Ozone SIP developed for the Ventura County
portion of the SCCAB.

In late 1996, the VCAPCD repealed Rule 210 — Employee Commute Options (ECO) in response
to the California Health and Safety Code, Section 40929. The revision to Section 40929 took
effect in January 1996, which prohibited air districts from implementing mandatory ECO
programs without a federal mandate. The repeal of Rule 210 was authorized by a 1995
amendment to the Federal Clean Air Act.

Because of these changes, the ECO transportation control measures (TCM G) were withdrawn
from the applicable SIP. However, a voluntary emissions reduction program, VCAPCD Rule
211, was adopted by the District’s Board and submitted to the EPA. Rule 211, the Transportation
Outreach Program, requires Ventura County employers to register with VCAPCD and submit a
biennial commute survey. The Transportation Outreach Program staff works with employers to
encourage ridesharing and trip reduction strategies for employees.
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Since the withdrawal of ECO (TCM G), there remains five strategies in the applicable 1994
Ozone SIP. The remaining strategies are:

Ridesharing (TCM A)
Non-motorized strategies (TCM B)
Traffic Flow Management (TCM C)
Land Use (TCM D)

Transit (TCM E)

agrwbdE

These strategies do not claim emission reduction benefits. The TCM strategies have been
included in the SIP to assist transportation and air quality agencies identify projects that have the
potential of reducing vehicle emissions and vehicle miles traveled.

The withdrawal of ECO did not jeopardize the timely implementation of TCMs under the
Transportation Conformity Rule. Section 93.113(b)(1) of the Transportation Conformity Rule
states that a finding of timely implementation of TCMs can be made only for TCMs funded until
title 23 U.S.C. or the Federal Transit Laws. Therefore, TCMs from other sources do not require a
finding of timely implementation. Rule 210 (ECO) was not eligible for funding under title 23
U.S.C. or the Federal Transit Laws.

Analysis

The development of the CMAQ, STP, and Transportation Enhancement Activities (TEA)
programs for Ventura County was the result of a countywide priority-setting process. The
Ventura County Transportation Commission (VCTC) Board adopted the following program
priorities for CMAQ funding, based on the 1994 Ozone SIP:

Clean Fuel Bus Fleets & Support Facilities
Improved Public Transit

Bicycle & Pedestrian Facilities

Traffic Flow Improvements

VCTC aso included in its screening criteria for CMAQ funds a requirement that the
project/program be an adopted TCM. The most recent STP and CMAQ projects were adopted by
VCTC in April 2000.

The California Transportation Commission (CTC) voted in 1998 to allocate 75% of California’'s
TEA funds to counties by formula to be programmed based on local priorities. Accordingly,
VCTC has programmed TEA funds under a regional prioritization process performed
simultaneously with the STP and CMAQ processes.

Under State law, VCTC is responsible for prioritizing Ventura County’s share of the 75%
Regional Improvement Program (RIP) in the STIP. VCTC programs these projects based on a
priority list established through the RTP and the Congestion Management Program, in
consultation with the California Department of Transportation (Caltrans), SCAG, and the
county’s local jurisdictions.
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The following is abrief discussion of the types of projects and programs funded within the TCM
categories for the Ventura County portion of the SCCAB. See the end of this section for the
TCM project listing, organized by county.

Clean Fuel Bus Feets and Support Facilities
The highest priority for CMAQ funds in Ventura County was for capital projects to increase the
use of clean fuelsfor transit.

The 1991 AQMP, which was developed to respond to the California Clean Air Act requirements,
included Clean Fuels (TCM F) as a TCM (i.e., methanol, compressed natural gas [CNG],
liquefied petroleum gas [LPG], and electricity). The 1994 AQMP and subsequent AQMPs no
longer include clean fuels as a TCM. However, the clean fuel projects listed under this category
also support the Transit Strategy (TCM E).

Improved Public Transit
The second priority for CMAQ funds has continued to be improvements to public transit. Transit
improvements support the Transit Strategy (TCM E).

Bicycle and Pedestrian Facilities
The third priority for CMAQ fundsis Bicycle and Pedestrian projects.

Traffic Flow Improvements and Other Projects
The fourth priority for CMAQ funding continues to be traffic flow improvements supporting the
Traffic Flow Improvement Strategy (TCM C).

ANALYSISOF IMPLEMENTATION

The following is a listing of the TCM projects which are being reported on for timely
implementation. These TCM projects are organized by county.

Reporting Format

SCAG is in the process of changing the reporting format from previous years, therefore, the
older format, which appears at the top of each county list, includes any projects that are previous
to Fiscal Year 2000/01. This older format is being phased out beginning with the 2002 RTIP.
The new format includes the TCM projects which were new in either FY 2000/01 or 2001/02 in
the 2001 RTIP.° For each county in this new format the projects are organized into three
categories: Local Highways, State Highways, and Transit.

® In some cases project the identified funding years reported in this TCM analysis are beyond FY 2001/02. In
general, unless a schedule delay is noted, this is because the project is underway with activity to occur in future
years.
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TIMELY IMPLEMENTATION OF TCMS

2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) — TCM PROJECTS

Update of TCM projects in 2001 RTIP TCM Implementation Status report:

(Same basic report format as 2001 RTIP)

LOS ANGELES COUNTY - TCMs

PRQIECT | Dt

PRQIJIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROQJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROQJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROQJECT | Dt
PRQIECT DESCRI PTI ON:

FUNDI NG YEARS:
| MPLEMENTATI ON STATUS:

PROJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROQJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PRQJIECT | Dt
PROJECT DESCRI PTI ON:

FUNDI NG YEARS:
| MPLEMENTATI ON STATUS:

"'.‘:_H Jl SOUTHERN CALIFORMIA
ASSOCIATION of GOYERRMINTS

LA974170
AGOURA HI LLS P&R LOT | NCREASE CAPACI TY I N AGOURA HI LLS AREA FROM 93 TO 193 SPACES LOCATED ON THE 101 FWY
1998/ 99

16113
ON CATALI NA | SLAND FROM AVALON TO NORTH END OF | SLAND - 2 M LE Bl KEWAY W TH SCENI C OVERLOOK
1998/ 99

LA000777 ROUTE: 405
FROM ROUTE 10 TO ROUTE 101 TO EXI STI NG 8-10 LANE FWY ADD TWO HOV LANES ( SB: 4+0; 5+0 TO 5+1 HOV)
1998/ 99

LA973005
BUS EXPANSI ON: ALTERNATI VE FUEL ( TROLLEY BUS)
1997/ 98

LA962315

POVONA VALLEY TRAFFIC SIGNAL FORUM | MPROVEMENT PROJIECT REG ONALLY SIGNIFI CANT | MPROVEMENT Sl GNAL
COORDI N. / MONI TOR.

1998/ 99

4U004
IN LOS ANGELES FROM PI CO STATI ON LOS ANGELES CONVENTI ON CENTER - SI DEWALKS AND PEDESTRI AN CONNECTI ONS
1998/ 99

LA79203
LA STANDARD LI GHT RAIL CAR PROCUREMENT FOR GREEN AND BLUE LI NES (52) POSS| BLE DEFENSE CONVERSI ON FUNDS
1998/ 99

LA962356
SOUTH BAY JPA SYNCHRONI ZATI ON & BUS SPEED | MPROVEMENTS (TRANSI T PRI ORI TY SYSTEM
1998/ 99

LA9703001

RI DESHARE EMPLOYER SERVI CE | NCLUDI NG RI DEGUI DE/ SURVEY REG STRATI ON, TDM ASSI STANCE, SPECI AL MARKETI NG &
MONI TORI NG

1997/ 98

Los Angeles County 1of 15
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TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs

PROJECT | Dt
PRQIECT DESCRI PTI ON:

FUNDI NG YEARS:
| MPLEMENTATI ON STATUS:

PRQJIECT | Dt

PROQJIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PRQIECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROQJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PRQJIECT | Dt
PROJECT DESCRI PTI ON:

FUNDI NG YEARS:
| MPLEMENTATI ON STATUS:

PROQJECT | Dt

PROQJIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PRQJIECT | Dt

PRQIJIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PRQIECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

PROJECT | Dt

PRQIECT DESCRI PTI ON:
FUNDI NG YEARS:

| MPLEMENTATI ON STATUS:

"'.‘:H Jl SOUTHERN CALIFORMIA
ASSOCIATION of GOYERRMINTS

LA974006

UNION STA. GATEWAY BIKE STA. (BIKE RACKS/ LOCKERS, BICYCLE REPAIR/ ACCESSORY SALES, SHOWERS/ CHANG NG
FACI LI TIES, LIM TED FOOD SVC.)

1997/ 98

4U005
METROLI NK VAN NUYS STATI ON BETWEEN W LLI S AVENUE AND RAYNER STREET - PEDESTRI AN OVERCROSSI NG
1998/ 99

LA962098
BOYLE HEI GHTS ATSAC PROJIECT COVPUTER BASED REAL Tl ME TRAFFI C SI GNAL MONI TORI NG SYSTEM
1997/ 98

LA962102
M D-Cl TI ES BUS SPEED | MPROVEMENTS ( PEAK- HOUR ONLY)
1998/ 99

_Project was completed. .
LA962107
SMART CORRI DOR OPERATI ON ENHANCEMENT
1997/ 98

_Project was completed. .
LA962113
CENTRAL/ EAST LA BUS SPEED | MPROVEMENT PRQIECT (I NCREASES SPEED FOR FIXED-ROUTE TRANSIT BY SIGNAL
PRI ORI TY)
1998/ 99

_Project was completed. .
LA962121
VI CTORY/ VANOVEN BUS PRI ORI TY TREATMENTS (S| GNAL COCRDI N. )
1997/ 98

_Project was completed. .
LA55201
CONTI NUI NG PRQJECT - BUS STOP | MPROVEMENTS (AMENI TI ES, SHELTERS)
1998/ 99

LA55206
DAR REPLACEMENT VANS; ONE NEW VAN AND ONE REPLACEMENT VAN
1997/ 98

LA973506
ROLLI NG STOCK ACQUI SI TION UP TO 5 LOCOMOTI VES & 30 CARS
1997/ 98

Los Angeles County 20f 15
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LOS ANGELES COUNTY - TCMs

PRQIECT 1 D: LA974096

PROQJECT DESCRI PTI ON: SANTA CLARI TA COVMUTE CONNECT OPERATI ON - PROPANE- FUELED EXP. BUSES TO LINK EMPLOYMENT CTRS W SANTA
CLARI TA METROLI NK STA.

FUNDI NG YEARS: 1998/ 99

| MPLEMENTATI ON STATUS: | Project complete _

PRQIECT | D: LA974419

PRQIECT DESCRI PTI ON: BLUE LINE M SSI ON STREET STATION PARK-AND-RIDE LOT WLL CONSIST OF 130 SPACES AND 300 SQUARE FEET FOR
BI CYCLES

FUNDI NG YEARS: 1999/ 2000

| MPLEMENTATI ON STATUS: Project is now LA996090

TCMs project status using new reporting format for 2002 RTIP:

LOS ANGELES COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
AGOURA HILLS LA990362 SCAB 0 CITYWIDE STREET AND BIKE PATH PROJ (T21-939) 00/01 This project is in the design phase. Project to
01/02 be completed in December 2003.
ALAMEDA TRANSPORTATION CORRIDOR ~ LA963731 SCAB 0 ALAMEDA CORRIDOR - NORTH END RAIL 00/01  Project is under construction. Completion of
AGENCY ROAD/ARTERIAL GRADE SEPS. & RELATED 01/02 project is estimated for June 2002.

IMPROVEMENTS EIS/EIR COMPLETE; 8100+1394
P.E. 10517+305 R/W; 29483+5300 CONS.

ALAMEDA TRANSPORTATION CORRIDOR  LA963732 SCAB 0 ALAMEDA CORRIDOR - MID CORRIDOR SEGMENT  00/01 Project is under construction. Completion of

AGENCY 10 MI TRENCH >20 ARTERIAL GRADE SEPS, 01/02 project is estimated for June 2002.
ENVIRONMENTAL CLEARANCE

ALAMEDA TRANSPORTATION CORRIDOR  LA963733 SCAB 0 ALAMEDA CORRIDOR - SOUTH END 7 RAILROAD /  00/01 Project is under construction. Completion of

AGENCY ARTERIAL GRADE SEPS. + RELATED project is estimated for June 2002.

_____________________________________________________________________ IMPROVEMENTS ENV. CLEARANCE

BELLFLOWER LA996275 SCAB 0 WEST BRANCH GREENWAY MULTI-MODAL TRANS. 01/02 Project has not commenced yet. Waiting for
CORRIDOR DESIGN AND CONSTRUCT 2.5 MILE MTA to abandon Rail Road Right of Way.

CLASS | BIKE PATH ALONG MTA-OWNED SANTA
ANA BRANCH ROW INCL. PEDESTRIAN AND
LANDSCAPING

CALABASAS LA974100 SCAB 0 U.S. 101 INTERJURISDICTIONAL BIKELANE GAP 00/01 Project has not commenced yet. Waiting for
CLOSURE CONSTRUCTION 4.5 MILES OF BIKEWAY 01/02 MOU to be signed by MTA. Estimated
IMPROVEMENTS TO CLOSE SEVERAL GAPS WITHIN completion date August or October of 2002.
_____________________________________________________________________ A12 MILE CORRIDOR(TEA2L-#69) .
CALTRANS 9061D SCAB 0 ALAMEDA CORRIDOR IN LOS ANGELES COUNTY AT 00/01 In the design phase.
_____________________________________________________________________ PACIFIC COAST HIGHWAY - GRADE SEPARATION __________
CARSON, CITY OF LA974042 SCAB 0 HARBOR TRANSITWAY SHUTTLE WEEKDAY AND 00/01 Completed Project in FY 2000.

SATURDAY SERVICE BETWEEN HARBOR
TRANSITWAY STATIONS AT CARSON AND
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
REGIONAL DESTINATIONS AND EMPLOYMENT
_____________________________________________________________________ CENTERS
COMMERCE 927108 SCAB 0 ALAMEDA CORRIDOR IN COMMERCE AT ATLANTIC 00/01 Completed December 2000.

BOULEVARD AND TELEGRAPH ROAD -
_____________________________________________________________________ INTERSECTION IMPROVEMENTS .
COMPTON LAOB7326 SCAB 0 COMPTON CREEK BIKEWAY EXTENSION - PHASE 01/02 Ongoing. Project will be completed by

111. DESIGN & CONSTRUCT .6 MI OF CLASS 1 December 2002.

BIKE/PED PATH FROM GREENLEAF BLVD TO

ARTESIA FWY. WILL INC BIKE PATH, PED
_____________________________________________________________________ WALKWAY SIGNAGE, STRIPING .
HERMOSA BEACH LA974080 SCAB 0 RE-ROUTE HERMOSA BIKEWAY TO STRAND AND  00/01 Completed May 21, 2001.

RECONSTRUCT BIKEWAY PROJECT WILL RELOCATE

THE BIKEWAY FROM HERMOSA AVE TO STRAND
_____________________________________________________________________ AND THEREBY ALLEVIATECONGESTION
LONG BEACH LA003551 SCAB 0 CARSON ST/BIXBY RD. BIKE TRE (93/94 CFP, CAT. 00/01 Replaced by #8157 (2001 Call for Projects);

8, 551) COMBINATION CLASS | AND CLASS 11 9.2 Class Il bike lane in City of Long Beach;

part of LA County TEA lump sum projects;
LOS ANGELES COUNTY 9061F SCAB 0 ALAMEDA CORRIDOR IN LOS ANGELES COUNTY AT 00/01 Completed
DEL AMO BOULEVARD - ACQUISITION OF RIGHT

OF WAY FOR GRADE SEPARATION

LOS ANGELES COUNTY LA002633 SCAB 0 THOMPSON CREEK BICYCLE TRAIL (93/97 CFP; 00/01 Project is in PE phase.

_____________________________________________________________________ BIKE PROGRAM) CLASS | @ MILES) .

LOS ANGELES COUNTY LA996289 SCAB 0 SOUTH BAY BIKE TRAIL PED. ACCESS 01/02 LOA fully executed on 04/17/02. Project was
RAMPS/SIDEWALKS - DESIGN OF RAMPS, programmed FY02/03.

WALKWAYS TO PROVIDE ACCESS TO THE STH. BAY
TRAIL AT DOCKWEILER STATE BEACH

LOS ANGELES COUNTY MTA 927333 SCAB 0 RIDESHARE ACTIVITIES 00/01 Work in Progress. Completion in FY 2004.
01/02
LOS ANGELES COUNTY MTA LAOB100  SCAB 0 LUMP SUM TRANSPORTATION ENHANCEMENT 00/01 Projects are on schedule for a timely delivery.

ACTIVITIES (EXCLUDING CATEGORY 7). INCLUDES 01/02 Projects will be completed in FY06.

BIKEWAY/PEDESTRIAN PROJECTS THAT WILL BE

IDENTIFIED SEPARATELY IN AMENDMENT #1 TO
_____________________________________________________________________ THE2002RTIP.
LOS ANGELES COUNTY MTA LA210465 SCAB 0 SO. CENTRAL LOS ANGELES EXPOSITION PARK 00/01 Work in progress. Completion in FY03.

INTERMODAL URBAN ACCESS PRJ (STATE OF CAL. 01/02

DEPT. OF GEN. SERV.) RENEW /RENOVATION

PARKING FACILITY IMPROVE PARK/TRAFFIC
_____________________________________________________________________ ACCESSPROGRAM
LOS ANGELES COUNTY MTA LA29202U1 SCAB 0 SAN FERNANDO TRANSIT CORRIDOR - FROM 00/01 P/E stage waiting for Environmental clearance.

NORTH HOLLYWOOD REDLINE STATION TO 01/02 Completion expected FY06.

WARNER CENTER
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
LOS ANGELES COUNTY MTA LA974124 SCAB 0 SANTA MONICA BOULEVARD TRANSIT PARKWAY  00/01 Project currently is in design FY03.

TRANSIT PEDESTRIAN AND BIKEWAY

IMPROVEMENTS ALONG SANTA MONICA BLVD IN
_____________________________________________________________________ WEST LOS ANGELES, SPANS 2.5 M1
LOS ANGELES COUNTY MTA LA991305 SCAB 0 RIDESHARE 2000/CLUB METRO- EXTEND AND 00/01 Preliminary stage completion by FY05.

EXPAND IMPLEMNT. INCENTIVE PRGM. TO 01/02

ENCOURAGE USE OF ALT. MODES OF TRAVEL
_____________________________________________________________________ OTHER THAN DRIVING ALONE.
LOS ANGELES, CITY OF LAOB7330 SCAB 0 SAN FERNANDO ROAD ROW BIKE PATH PHASE I1- 00/01 Project under construction, to be completed on

CONSTRUCT 2.75 MILES CLASS | FROM FIRST ST 6/30/05.

TO BRANFORD ST, ON MTA-OWNED ROW

PARALLEL TO SAN FERNANDO RD. LINK CYCLISTS
_____________________________________________________________________ TONUMEROUS BUS LINE __
LOS ANGELES COUNTY MTA LAOB7337 SCAB 0 CHANDLER BLVD ROW BIKE PATH: 170 FWY TO LA 00/01 In the PE phase to be completed on 6/30/05.

VALLEY COLLEGE-DESIGN OF 2.3 MILES OF

BIKEWAY AND OPTIONAL PEDESTRIAN WALKWAY
_____________________________________________________________________ FROM 170 FWY TO LOS ANGELES VALLEY COLLEGE .
LOS ANGELES COUNTY MTA LA974083 SCAB 0 CHANDLER/BURBANK BIKE PATH-WHITEOAK TO 00/01 In construction phase, to be completed on

PIERCE COLLEGE A 3.2 MILE CLASS | BIKEWAY ON 01/02 6/30/03

MTA'S CHANDLER/BURBANK RAIL RIGHT-OF-WAY

WILL IMPROVE NON-MOTORIZED ACCESS

LOS ANGELES, CITY OF LA996097 SCAB 0 BUSINESS BICYCLE PARKING PROGRAM 00/01 In construction phase to be completed on
12/31/02.
LOS ANGELES, CITY OF LA996106 SCAB 0 DOWNTOWN PRKING MGMT ORDINANCE PRKNG 00/01 In construction phase, to be completed on
ORD. TO MANAGE PRKNG SUPPLY, CREATE IN-LIEU 12/31/02.
_____________________________________________________________________ FEES FOR_TRANSIT SERVICE ENHANCEMENTS
LOS ANGELES, CITY OF LA996390 SCAB 0 SEPULVEDA BLVD. FROM CENTINELA AVE. TO 01/02 In construction phase, to be completed on
LINCOLN BLVD - WIDEN SEPUL BLVD. BET. 6/30/04.

LINCOLN AND CENTINELA TO PROVIDE
_____________________________________________________________________ BUS/CARPOOLPRIORITY LANE.
PASADENA LAOB7055 SCAB 110 ARROYO PKWAY CORR TRANS IMP(UPGRADE 6 00/01 Ongoing project to be completed in FY03, in

SIGNALS) -BETWEEN GREEN & HOLLY ST 01/02 the PE phase.

COMPLIMENT & AUGMENT PLANNED CALTRANS

RELINQUISHMENT OF ARROYO PKW, BETWEEN
_____________________________________________________________________ COLORADOBLVD & GLENARMST
SANTA CLARITA LAOB7335 SCAB 0 SANTA CLARA RIVER REGIONAL TRAIL-DESIGNING 00/01 In the PE phase to be completed on 6/30/05.

OF 7 MILES OF CLASS | BIKE/PED PATH ALONG 01/02

THE NORTH SIDE OF THE RIVER FROM I-5 ON THE

WEST TO DISCOVERY PARK ON THE EAST
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
SCAG LA996082 SCAB 0 WEB ACCESS VANPOOL INFO SYS DEV & 00/01 Development Phase delayed due to
IMPLEMENT DATABASE FOR VANPOOLS, unavoidable staff changes. Completion
_____________________________________________________________________ VACANCIES ... ®pectedinFY03. __ .
SCAG LA996083 SCAB 0 COMMUTER CHANNEL NON-MONETARY 00/01 Operational Phase will be complete in
SUBSCRIPTION SERVICE December FY02.

LOS ANGELES COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
CALTRANS 1178A SCAB 405 IN LOS ANGELES AND CULVER CITY FROM ROUTE 00/01 Project in the PE phase, will be completed on

90 TO ROUTE 10 - HOV LANES (SB 5+0 TO 5+1; 01/02 1/13/09.

NB 5+0 TO 5+1 HOV) 98CTIP $ FUND NB LN, ALSO
_____________________________________________________________________ PAYSFOR SB$ DELETED FROM 96STIP .
CALTRANS 11985 SCAB 405 NEAR HAWTHORNE AND CULVER CITY FROM 00/01 In the PE phase to be completed on 9/18/06.

ROUTE 105 TO ROUTE 90 - 6 LANE FREEWAY ADD
_____________________________________________________________________ 2HOVLANES AND SOUNDWALLS
CALTRANS 12570 SCAB 60 RTE. 57/60 HOV CONNECTOR INDUSTRY FROM 00/01 In the PE phase, project to be completed by

OLD BREA CANYON ROAD TO GRAND AVENUE - 01/02 5/24/06.

HOV DIRECT CONNECTORS AND COLLECTOR ROAD
CALTRANS 16881 SCAB 5 IN LA MIRADA TO SANTA FE SPRINGS FROM 00/01 In the PE phase, project to be completed by

ORANGE COUNTY LINE TO ROSECRANS AVENUE - 01/02 12/7/12.

INTERIM HOV LANES; I-5 Rail Grade Crossing

between RTE. 605/91.

CALTRANS 2009 SCAB 710 NEAR SOUTH PASADENA FROM ROUTE 10 TO 00/01 In ROW phase, project to be completed on
ROUTE 210 - PARTIAL RIGHT OF WAY FOR NEW 6 7/13/04.

_____________________________________________________________________ LANE FREEWAY WITH 2 HOV LANES
CALTRANS LAO00357 SCAB 5 --- FROM ROUTE 170 TO ROUTE 118 HOV LANES  05/06 In the design phase.
_____________________________________________________________________ (10 TO 12 LANES) (CFP 345) (2001 CFP8339) .
CALTRANS LAO00358 SCAB 5 --- FROM ROUTE 134 TO ROUTE 170 HOV LANES 01/02 In the design phase.
_____________________________________________________________________ (8TO 10 LANES) (CFP 346) (2001 CFP 8355) .
CALTRANS LA000359 SCAB 10 IN EL MONTE AND BALDWIN PARK FROM BALDWIN 01/02 In the design phase.
_____________________________________________________________________ AVE TO ROUTE 605 HOVLANES (8+0TO8+2) .
CALTRANS LA000543 SCAB 10 IN POMONA AND CLAREMONT FROM ROUTE 57 TO 00/01 In the design phase.

SAN BERNARDINO COUNTY LINE HOV LANE IN
EACH DIRECTION (C-1: 77719; CFP 350; PPNO

CALTRANS LA000548 SCAB 10 FROM PUENTE TO CITRUS HOV LANES FROM 8 TO 00/01 In the preliminary engineering phase.
10 LANES (C-ISTEA 77720) (PE ONLY)
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
CALTRANS LA000549 SCAB 605 FROM ORANGE COUNTY LINE TO NORTH OF 01/02 Project completed.

SOUTH ST HOV LANES (CFP 363) (FROM 8 TO 10
_____________________________________________________________________ LANES)
CALTRANS LA01342 SCAB 10 RT 10 FROM RT 605 TO PUENTE AVE HOV 00/01 The project is in environmental process. Design
_____________________________________________________________________ LANES(8+0TO8+2) _  _  _ _  __________________.__.__________processwil be executed by nextyear. _________
CALTRANS LA01344 SCAB 5 RT 5 FROM RT 118 TO RT 14 FROM 10 TO 12 00/01 In the design phase.
_____________________________________________________________________ LANES HOV LANES e
CALTRANS LA01348 SCAB 14 RT 14 FROM ESCONDIDO CYN RD. TO 00/01 Project is in the construction phase.

PEARBLOSSOM HWY HOV LANES (4 TO 6 LANES)

CALTRANS LA962201  SCAB 14 NEAR SANTA CLARITA, FROM RT 5 TO 126/S.F. RD 00/01 In the construction phase.
_____________________________________________________________________ HOVPROJECT (EA#119843) .
CALTRANS LA963724  SCAB 30 IN LA VERNE AND CLAREMONT, FROM FOOTHILL ~ 00/01 In construction phase.

BOULEVARD TO SAN BERNARDINO COUNTY LINE - 01/02

CONSTRUCT 8-LANE FREEWAY INCLUDING 2-HOV
_____________________________________________________________________ LANES (12620, 12640, 12630, 10501,17210)
CALTRANS LA98STIP SCAB 5 IN LOS ANGELES ON ROUTE 5 INTERIM HOV LANE 00/01 In the PE phase, project to be completed by

FROM ROSECRANS TO FLORENCE - EXISTING 3 3/25/13.

MIXED FLOW IN EA. DIRECTION, PROJECT IS TO
_____________________________________________________________________ ADD 1HOV & IMIXED FLOWEADIRECTION
CALTRANS LA996137 SCAB 60 RTE. 60 HOV LNS. FROM RTE. 605 TO BREA 00/01 In the design phase.

CANYON RD. -- HOV LANE (FROM 8 TO 10 LANES  01/02

TO 10 TO 12 LANES)

CALTRANS LA996138 SCAB 5 RTE.5 HOV LNS. FROM FLORENCE AVE TO RTE.19 - 00/01 In the environmental phase.
- ADD ONE LANE IN EACH DIRECTION 01/02
LOS ANGELES COUNTY LAOB416 SCAB 101 IN LOS ANGELES - DOWNTOWN OVER FREEWAY 02/03 In the construction phase to be completed on
_____________________________________________________________________ 101 - PEDESTRIAN BRIDGE ENHANCEMENT ___  12/31/04. .
LOS ANGELES COUNTY MTA LA000274 SCAB 2 FROM SEPULVEDA TO MORENO CONSTRUCT 00/01 Project is in the PE phase. There is no definite
DIVIDED PKWAY WITH TRANSIT PKWAY 01/02 date on completion.

IMPROVEMENTS, BIKE LANES & RT. 2/405

INTERCHANGE (94CFP; CAT. 2, 210, 98STIP00027)
_____________________________________________________________________ TEA2L-#153L
LOS ANGELES COUNTY MTA LA98STIP4 SCAB 101 RT. 101 SOUTHBOUND IMPROVEMENTS FROM LOS 02/03 Currently in design. Completion expected in

ANGELES ST TO CENTER ST ELIMINATE HEWITT 09/05.

ST ON/OFF RAMPS & ADD NEW OFF RAMP @

VIGNES & RESTRIPE EXISTING NON-STDRD LANE

WIDTHS
MANHATTAN BEACH LAOB418  SCAB 0 IN MANHATTAN BEACH - MARINE AVENUE 01/02 Project completed 12/01. Paperwork has been
BETWEEN SEPULVEDA BLVD (STATE ROUTE 1) AND turned into Caltrans for reimbursement.
VALLEY/ARDOMOR PEDESTRIAN AND AESTHETIC
IMPROVEMENTS
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
ACCESS SERVICES INC. LA900520 SCAB 0 PURCHASE OF ADD'L 591 VEHICLES FROM FY01 TO 00/01 This project is in the construction phase. Project

FYO5. 110 VEHICLES IN FYO01, 115 VEHICLES IN  01/02 to be completed in FY06.
FY02, 125 VEHICLES IN FY03, 149 VEHICLES IN
FY04, AND 92 VEHICLES IN FY05.

ANTELOPE VALLEY TRANSIT AUTHORITY LAOB7008 VAR 0 3 EXPANSION 40 FT. LOW FLOOR CLEAN DIESEL  01/02 Preliminary stages. Completion of project is
BUSES; LOCAL FIXED-ROUTE BUSES; TO RELIEVE expected in FY03.
_______________________________________________________________________ PK PERIOD OVERCROWDING ON COREROUTES.
ARCADIA LA990712 SCAB 0 NEW AND EXPANDED SERVICE THROUGH 00/01 This project is in the design phase. Still planning
DOWNTOWN ARCADIA CONNECTING HOTELS AND 01/02 on implementation of the project. Completion
BUSINESSES TO SANTA ANITA RACE TRACK AND expected in FY02/03.
_______________________________________________________________________ FASHION MALL (HUNTINGTON STREET) ..
BALDWIN PARK LAOB7012  SCAB 0 LOCAL NTD REPORTERS' BUS FLEET EXPANSION.19 00/01 Need federal approval. Paperwork to be finalized

BUSES FOR 5 CITIES. BALDWIN PARK, COMPTON, 01/02 and project to be completed in FY04.
EL MONTE, MONTEREY PARK & WEST COVINA

BELL LA962379 SCAB 0 NEW SCDC PEAK HOUR INTER-CITY VAN SHUTTLE 00/01 Completed

_______________________________________________________________________ SUBSCRIPTION SERVICE NO SHUTTLE NUMBER .

BURBANK LA8STIP13 SCAB 0 BURBANK LOCAL TRANSIT PURCHASE OF TWO 00/01 Ongoing. Project near completion.

_______________________________________________________________________ ELECTRIC BUSES FOR ONGOING TDM PROGRAM ___ .

CALABASAS LAOB305 SCAB 0 PURCHASE OF 4 CNG BUSES FOR EXPANDED 00/01 Project is ongoing. To be completed in latter part
SERVICE. THE BUSES WILL BE A COMBINATION of 2002.

OF 15, 20, AND 25 PASSENGER TYPES, WITH THE
EXACT CONFIGURATION TO BE DETERMINED.

CALTRANS LA963519 SCAB 0 ADD 3 MILES OF TRIPLE TRACK AT BANDINI, MP  00/01 In the construction phase to be completed on
_______________________________________________________________________ 148.5 & 151.7 BETWEEN FULLERTON & LAUS ______  12/31/02. _ .
CLAREMONT LA990716 SCAB 0 EXPANSION OF BUS FLEET BY 1 VEHICLE (CNG). 00/01 Project is in the construction phase, to be

THE VEHICLE WILL HOLD 21 PASSENGERS AND 01/02 completed on 12/31/03.
_______________________________________________________________________ COST 865K
COMMERCE LA963759 SCAB 0 TELEGRAPH ROAD TRACK CAPACITY 00/01 Final phase completed latter part of Feb. FY02
_______________________________________________________________________ ENHANCEMENT 97-98 TCI e
COMPTON LA974406 SCAB 0 MARTIN LUTHER KING JR PARK AND RIDE 00/01 Completed

EXPANSION PROJECT PURCHASE LAND AND

CONSTRUCTING 100 NEW PARKING SPACES AS
_______________________________________________________________________ WELL AS PROVIDING SECURITY SURVEILLANCE
COVINA LA9811080 SCAB 0 EASTLAND SATELLITE PARK n RIDE LOT 00/01 Work in progress. Complete in FY03.

(REPLACEMENT PARKING FOR EASTLAND

SHOPPING CENTER -- 429 SPACES) (CROSS

CULVER CITY MUNI BUS LINES LAOB404 SCAB 0 PROCUREMENT OF SIX (6) 30' CNG BUSES. FOUR 02/03 Grant has not been executed yet. The project is
BUSES TO REPLACE EXISTING 1983 BUSES AND estimated to be complete on FY03.
TWO BUSES ARE FOR SERVICE EXPANSION OF
_______________________________________________________________________ LINE 6.
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LOS ANGELES COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
CULVER CITY MUNI BUS LINES LAOB405 SCAB 0 CMAQ FUNDS USED TO FUND SERVICE EXPANSION 01/02 Grant has not been executed yet. The project is
_______________________________________________________________________ ONLINEG6 ___ ___  _  ______________________éestimatedtobecompleteonFY03. ___________
CULVER CITY MUNI BUS LINES LAOB406 SCAB 0 MARKET EXPANSION OF LINE 6. 01/02 Grant has not being executed yet. The project is
e ____________________________6stimatedtobe completeonFY03. ____________
EL MONTE LAOB7296  SCAB 0 CROSSWALK IMPROVEMENT PROJECT. LOCATED  00/01 In construction, to be completed by 6/30/04.

AT RAMONA BL/VALLEY BL, PECK RD/VALLEY BL,

PECK RD/LOWER AZUSA RD, PECK RD/RAMONA BL,
_______________________________________________________________________ RAMONABL/SANTAANITA
FOOTHILL TRANSIT ZONE LAOB307 SCAB 0 EASTLAND SATELLITE PARK AND RIDE LOT - 429 00/01 Project completed (Duplicate of LA9811080)

PARKING SPACES, LOCATED AT BARRANCA &

CITRUS ON BERKMAN

FOOTHILL TRANSIT ZONE LAOB311 SCAB 0 PARK AND RIDE FACILITY ON OAK STREET 00/01 Project in the construction phase. Completion
BETWEEN VINCENT & GLENDORA. 160 PARKING date is on 2004.
SPACES SERVING BUS LINES #699 AND #272.
GARDENA LA01B104 SCAB 0 PURCHASE FIVE (5) FIXED-ROUTE EXPANSION 01/02 Completed.
BUSES
GLENDALE LA963751 SCAB 0 METROLINK - SANTA CLARITA LINE GLENDALE 00/01 Project under construction to be completed on
TRANSPORTATION CENTER - UPGRADE STATION 12/31/06.
_______________________________________________________________________ 96-97 TCl .
GLENDALE LA996065 SCAB 0 CNG HVY DUTY TRANSIT VEHICLES PURCH 6 00/01 Project under construction to be completed by
_______________________________________________________________________ BUSES TO REMEDY EXISTING OVERCROWDING ______  12/31/02. .
LONG BEACH PUBLIC TRANSPORTATION CO LAOB7006 SCAB 0 LONG BEACH TRANSIT EXPANSION BUSES - THE 00/01 Pilot stage. Completion FY02.

PURCHASE OF UP TO 11 40-FOOT, LOW-FLOOR 01/02
ALTERNATIVE FUEL BUSES WHICH SERVE THE
MOST CROWDED ROUTES, INCLUDING 190, 7, 100

& 171

LONG BEACH PUBLIC TRANSPORTATION CO LA990719  SCAB 0 (14) EXPANSION 40' BUSES (CLEAN DIESEL) 00/01 Completed.

LOS ANGELES COUNTY LAOB7004  SCAB 0 VEHICLE ACQUISITION FOR EAST LOS ANGELES 00/01 Project in the construction phase, to be
FIXED ROUTE SHUTTLE SERVICE PHASE I1- completed by 12/31/02.

PURCHASE OF 3 VEHICLES WILL INCREASE

FREQUENCY OF THE EXISTING 3 SHUTTLES
_______________________________________________________________________ SERVICEROUTES
LOS ANGELES COUNTY LA974005 SCAB 0 LAC+USC MEDICAL CTR AREA EXISTING FLEXIBLE 00/01 Completed

SHUTTLE ALT. FUEL FLEXIBLE FEEDER SHUTTLE-

EXPANSION ( CONNECTS MEDICAL CTR

LOS ANGELES COUNTY LA996044 SCAB 0 VEH ACQ FOR EST L.A. SHUTTLE PURCH 4 VEH'S  00/01 Project under construction to be completed by

TO REMEDY EXISTING OVERCROWDED 12/31/02.
_______________________________________________________________________ CONDITIONS
LOS ANGELES COUNTY MTA 7050 SCAB 0 METRO RAIL BLUE LINE-LONG BEACH/LA 00/01 Under construction. Will be completed in FY02.

WILMINGTON AVENUE AT IMPERIAL HIGHWAY —
OVERCROSSING
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LOS ANGELES COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
LOS ANGELES COUNTY MTA LAO1B101 SCAB 0 COOPERATIVE PURCHASE OF HYBRID ELECTRIC 01/02 Project will occur in late Spring 2002.
COACHES BY MTA AND INTERESTED MUNICIPAL Completion is expected 12/05.
_______________________________________________________________________ OPERATORS AS A TEST PROGRAM __
LOS ANGELES COUNTY MTA LAOB303 SCAB 0 ACQUISITION OF TROLLEY BUSES (2) AND 00/01 Pending Grant Approval. Completion 12/05.

CHARGING STATIONS FOR THE CITY OF
_______________________________________________________________________ MONROVIA'S DOWNTOWN TROLLEY SERVICE _____ ______
LOS ANGELES COUNTY MTA LAOB304  SCAB 0 PLAYA VISTA EARNMARK, PURCHASE NEW (5) 00/01  Pending grant approval. Completion 12/05.

LOW-EMISSION BUSES, TRACKING EQUIP & BUS

AMENITIES INCLUDING PASSENGER SHELTERS,

INFO KIOSKS & APPURTENANT EQUIP - TRANSIT

SERVICE UPGRADE.

LOS ANGELES COUNTY MTA LAOB7023  SCAB 0 GET ABOUT FLEET IMPROVE (POMONA VAL TRANS. 00/01 Completion in FY02 in December. Process of
AUTHORITY)-PURCHASE 18, 21 PASSENGER VEHIC allocation request specification development.
_______________________________________________________________________ TO INCR CAPACITY OF SUBREG PARATRANSIT SYS ...
LOS ANGELES COUNTY MTA LAOB7107 SCAB 0 CHATSWORTH INTERMODAL PARK AND RIDE- 01/02 Development stages. Discussing project
INCLUDE DESIGN AND CONS. OF ADDITIONAL 150 management and funding with a partner agency.
SPACES-CONSTRUCTION WILL INCL GRADING, Project is delayed. Completion expected in June
ASPHALT PAVING, INSTALLATION OF CONCRETE FYO03.
_______________________________________________________________________ BUMPERS ETC (PE ONLY)
LOS ANGELES COUNTY MTA LA29202X  SCAB 0 METRO RED LINE MOS-3: N. HOLLYWOOD 5.9- 00/01 Subway is completed. Construction phase for
MILE W/ 3 STATIONS, HIGHLAND TO 01/02 pedestrian underpass and 101 overpass.
N.HOLLYWOOD STA. 15,370+ 746= 16,117 Completions February FY04.
_______________________________________________________________________ 118,630+5,754=124,384
LOS ANGELES COUNTY MTA LA29212X  SCAB 0 METRO RAIL BLUE LINE — PASADENA EXT UNION  00/01 Project under construction. To be completed by
STA TO SIERRA MADRE VILLA STA 13.5 MILES, 12 01/02 12/30/06.
_______________________________________________________________________ STATIONS
LOS ANGELES COUNTY MTA LA963755 SCAB 0 CHINATOWN INTERMODAL IMPROVEMENT TO 00/01 Under construction. About 10-20% done. Will
DEVELOP A CONNECTION FROM BLUE LINE - be open for revenue on 06/03.

PASADENA (CHINATOWN STATION TO BROADWAY
LOS ANGELES COUNTY MTA LA974036  SCAB 0 EL SEGUNDO GREEN LINE SHUTTLE OPERATE 00/01 Project completed in FYO1.

THREE SEPARATE PEAK HOUR SHUTTLE SERVICES

CONNECTING METRO GREEN LINE WITH

EMPLOYMENT DISTRICT SERVICE OPERATES ON
_______________________________________________________________________ WEEKDAYSONLY
LOS ANGELES COUNTY MTA LA974049  SCAB 0 METRO GREEN LINE SHUTTLE-LAKEWOOD. 00/01 Still operating will be complete in 09/02.

STATION LINE 631 A RAIL FEEDER SERVICE FIXED

ROUTE DURING PEAK HOURS FLEXIBLE
_______________________________________________________________________ UNSCHEDULED STOPS AT MIDDAY
LOS ANGELES COUNTY MTA LA990306 SCAB 0 RAPID BUS PROGRAM - 4 — FORTY FOOT BUSES.  02/03 Preliminary stages, PE. Completion expected on

ALSO FACILITY: BUS STOP DESIGN AND 03/04 FYO5.

CONSTRUCTION, TECHNOLOGY UPGRADING,

OPERATING SUPPORT.
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
LOS ANGELES COUNTY MTA R626TA SCAB 0 METRO RAIL BLUE LINE — PASADENA EXT AT 00/01 Project is in the PE phase. Will be completed in
CHINATOWN METROLINK STATION - ACCESS July FY03.
_______________________________________________________________________ IMPROVEMENTS
LOS ANGELES, CITY OF LAOB7024  SCAB 0 METRO RED LINE MELROSE SHUTTLE- 01/02 In the construction phase to be completed by
ACQUISITION OF 2 LOW FLOOR, PROPANE- 12/31/02.

POWERED, 30-FOOT BUSES WILL BE USED IN THE
_______________________________________________________________________ OPERATION OF ANEW HIGH FREQUENCY SHUTTLE
LOS ANGELES, CITY OF LAOB7026 SCAB 0 METRO RED LINE/WEST HOLLYWOOD/BEVERLY 00/01 In the construction phase to be completed by

CENTER/CEDAR-SINAI SHUTTLE-ACQUIRE 7 NEW 12/31/02.

30-FOOT, PROPANE-FUELED, DASH STYLE BUSES

FOR THE OPERATION OF A HIGH FREQUENCY

SHUTTLE
LOS ANGELES, CITY OF LAOB7029  SCAB 0 MID-CITIES ET AL TRANSIT HUBS-TWO AREAS 01/02 In the construction phase to be completed by
INCLUDE MID-CITIES TRANSIT HUBS (5), 12/31/03.
_______________________________________________________________________ WINDWARD CIRCLE TRANSITHUB (1) __ ..
LOS ANGELES, CITY OF LAOB7034 SCAB 0 SUN VALLEY INTERMODAL TRANSIT CENTER; 00/01 In the construction phase to be completed by

PEDESTRIAN CROSSING/BUS STOP IMPROVEMENT- 01/02 12/31/03.

PROVIDE PED. CROSSINGS AT EACH END OF THE

PLATFORM OF SOON TO BE BUILT SUN VALLEY
_______________________________________________________________________ METROLINK STATION e
LOS ANGELES, CITY OF LAOB7274  SCAB 0 CITYWIDE ST PEDESTRIAN IMPROVEMENT- 00/01 In the construction phase to be completed by

CONSISTS OF A SERIES OF STREETSCAPE 12/31/02.

ENHANCEMENTS WITHIN DOWNTOWN LA

DESIGNED TO STRENGTHEN THE PEDESTRIAN
_______________________________________________________________________ LINKAGE BETWEEN DOWNTOWN DESTINATIONS.
LOS ANGELES, CITY OF LAOB7278 SCAB 0 NORTHEAST COMMUNITY LINKAGES PHASE I11- 00/01 In the construction phase; to be completed by

HIGHLIGHT PEDESTRIAN CONNECTIONS W/RAIL & 12/31/02.

BUS LINES ALONG MARMION WAY AND AT

PASADENA AVE, FIGUEROA ST, FRENCH AVE, AND
_______________________________________________________________________ AVE 45,50, 60, 61.
LOS ANGELES, CITY OF LAOB7285 SCAB 0 ALISO VILLAGE PEDESTRIAN LINKAGE PROJECT- 00/01 In the ROW phase to be completed by 12/31/02.

LINK THE NEW RECONSTRUCTED ALISO VILLAGE 01/02

PUBLIC HOUSING DEVELOPMENT TO THE 2ND ST

TRANSIT WAY & METRO RAIL STATION AT FIRST

& BOYLE ST.
LOS ANGELES, CITY OF LAOB7293  SCAB 0 SAN PEDRO PEDESTRIAN WAY-PROVIDE 00/01 In the construction phase to be completed by
PEDESTRIAN ACCESS WAYS LINKING EXISTING 12/31/03.

TRANSIT FACILITIES AND PROPOSED PARKING
STRUCTURE TO SURROUNDING & OTHER
DESTINATIONS IN DOWNTOWN SAN PEDRO

LOS ANGELES, CITY OF LA962445 SCAB 0 WESTLAKE COMMUNITY BASED INTERCEPT 00/01 In the construction phase to be completed by
INTERMODAL FACILITY 12/31/03.
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
LOS ANGELES, CITY OF LA974040 SCAB 0 METRO GREEN LINE SHUTTLE - AVIATION 00/01 In the construction phase to be completed by
STATION TO CITY BUS CENTER OPERATE TWO 12/31/02.
_______________________________________________________________________ WEEKDAY, PEAK HOUR SHUTTLE SERVICE
LOS ANGELES, CITY OF LA974061  SCAB 0 CONEJO VALLEY TO WEST SAN FERNANDO- 00/01 Completed

EXPRESS SHUTTLE NEW PEAK PERIOD COMMUTER
_______________________________________________________________________ SHUTTLE SERVICE RUN ALONG VENTURAFWY .
LOS ANGELES, CITY OF LA974165  SCAB 0 MACARTHUR PARK STATION IMPROVEMENTS 00/01 In the construction phase to be completed by

INCLUDE DESIGN AND CONSTRUCTION OF A 12/31/02.

PLAZA TO ACCOMMODATE PUBLIC ACCESS

(PEDESTRIAN ENTRANCES, WALKWAYS, BICYCLE
LOS ANGELES, CITY OF LA990304  SCAB 0 LOS ANGELES, CA SAN FERNANDO VALLEY SMART 00/01  Completed

SHUTTLE BUSES T21 TRANSIT DEMO PRJ # 66 6

VEHICLES, 3 GASOLINE, AND 3 CLEAN DIESEL

POWERED
LOS ANGELES, CITY OF LA996000 SCAB 0 DASH PICO UNION/ ECHO PRK VEH ACQ PURCHASE 00/01 In the construction phase to be completed by
_______________________________________________________________________ ONE BUS TO RELIEVE OVERCROWDING_ ______ ___01/02 _ 12/31/03. _ ... ___________.
LOS ANGELES, CITY OF LA996001  SCAB 0 DASH EL SERENO/CTY TERR VEH ACQ PURCHASE2 00/01 In the construction phase to be completed by
_______________________________________________________________________ BUSES TO REDUCE OVERCROWDING _____________01/02  12/31/03. ...
LOS ANGELES, CITY OF LA996002 SCAB 0 DASH WILMINGTON VEH ACQUISITION PURCHASE 00/01 In the construction phase to be completed by
_______________________________________________________________________ 2 BUSES TO RELIEVE OVERCROWDING ______ __  01/02 12/31/03. _ ... ___________.
LOS ANGELES, CITY OF LA996003 SCAB 0 DASH WATTS VEH ACQUISITION PURCH 2 VEH'S  00/01 In the construction phase to be completed by

TO REDUCE EXISTING OVERCROWDING 01/02 12/31/03.
LOS ANGELES, CITY OF LA996004  SCAB 0 DASH KING-EAST VEH ACQUISITION FINANCE THE 00/01 In the construction phase to be completed by
_______________________________________________________________________ ACQ OF 5 BUSES TO _REDUCE OVERCROWDING_ ___01/02 _ _12/31/06. _ . .. ___________.
LOS ANGELES, CITY OF LA996005 SCAB 0 DASH HOLLYWOOD VEH ACQUISITION ACQUIRE  00/01 In the construction phase to be completed by

TWO BUSES TO REDUCE EXISTING 01/02 12/31/03.
_______________________________________________________________________ OVERCROWDING ..
LOS ANGELES, CITY OF LA996006 SCAB 0 DASH VERMONT-MAIN VEH ACQUISITION PURCH 5 00/01 In the construction phase to be completed by
_______________________________________________________________________ BUSES TO RELIEVE EXISTING OVERCROWDING ___01/02 _ 12/31/06 ...
LOS ANGELES, CITY OF LA996007 SCAB 0 DASH MANCHSTR-FLORNCE VEH ACQ PURCH 5 00/01 In the construction phase to be completed by
_______________________________________________________________________ BUSES TO RELIEVE EXISTING OVERCROWDING ___01/02 _ 12/31/06 ...
LOS ANGELES, CITY OF LA996010 SCAB 0 COMM EXPRESS 448 VEH ACQUISITION PURCH 3  00/01 In the construction phase to be completed by
_______________________________________________________________________ BUSES TO REDUCE EXISTING OVERCROWDING ____01/02 _  12/31/03. . . __
LOS ANGELES, CITY OF LA996011 SCAB 0 ROWAN SHUTTLE VEH ACQUISITION PURCH 2 00/01 In the construction phase to be completed by

BUSES TO REDUCE EXISTING OVERCROWDED 01/02 12/31/03.
_______________________________________________________________________ CONDITIONS
LOS ANGELES, CITY OF LA996012  SCAB 0 DNTWN SAN PEDRO TRAN HUB DEV MIXED 00/01 In the PE phase to be completed by 6/30/03.
_______________________________________________________________________ TRANSITHUB INSANPEDROP/EONLY. ______ _  O0L/02 ...
LOS ANGELES, CITY OF R627TA SCAB 0 METRO RAIL RED LINE AT WESTLAKE COMMUNITY 00/01 In the construction phase to be completed by

INTERMODAL INTERCEPT FACILITY - DESIGN 1,100 12/30/02.

SPACE PARKING STRUCTURE; CROSS STREETS ARE
U ALVARADO/MACARTHUR
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY 1D BASIN STATUS
MONTEREY PARK LA996067 SCAB 0 TRANSIT VEHICLE PURCHASE PURCH 2 HVY DUTY 00/01 Completed.

BUSES AND 1 PARATRANSIT VEH TO
ACCOMMODATE EXISTING OVERCROWDING

PASADENA LAOB215 SCAB 0 PURCHASE OF (5) 30-FOOT ALTERNATIVE FUEL 00/01 In the construction phase to be completed by
_______________________________________________________________________ EXTENSION VEHICLES (GTWP) . 12/381/0s.
SANTA CLARITA LAOB7019 SCAB 0 SANTA CLARITA REGIONAL TRANSIT CENTER- 01/02 Completed.

LOCATE IN VALENCIA TOWN CENTER, SERVE AS A
HUB FOR THE 10 TRANSIT ROUTES, REDUCE
AVERAGE 15 MINUTES FOR MANY CROSS-TOWN

TRIPS
SANTA CLARITA LAOB7020  SCAB 0 ADDITIONAL (150) PARKING AT NEWHALL 01/02 Appraisals completed. ROW to be acquired by
METROLINK STATION-CONSTRUCT ADEQUATE June 2002. Construction to start in August 2002.

PARKING AT THE NEWHALL METROLINK STATION,

INCLUDE PARK & RIDE, KISS & RIDE AND
_______________________________________________________________________ DISABLED-ACCESSSPACES
SANTA CLARITA LA973024 SCAB 0 IMPROVE PEDESTRIAN ACCESS TO TRANSIT 01/02 Project complete.

STOPS, INSTALLING CROSSWALKS, SIDE- WALKS,

AND PEDESTRIAN-ACTUATED TRAFFIC SIGNALS @

17 TRANSIT STOPS VARIOUS LOCATIONS,
_______________________________________________________________________ PROJECTEXEMPT
SANTA FE SPRINGS LA974032 SCAB 0 SANTA FE SPRINGS METRO EXPRESS EXPAND ON  00/01 Completed

THE CITY'S FIXED ROUTE CIRCULATOR TO

PROVIDE FEEDER SERVICE TO THE

NORWALK/SANTA FE SPRINGS METROLINK

STATION
SANTA MONICA LA973503 SCAB 0 DOWNTOWN TRANSIT MALL: TRANSFER STOPS 00/01 Project in the PE phase. Expected to be complete

IMPROVMENT PROJECT SANTA MONICA BLVD., & in FY02.
_______________________________________________________________________ BROADWAY FROM OCEAN AVE. TO FIFTH STREET .
SANTA MONICA LA990725 SCAB 0 EXPANSION VEHICLES: (22) 40' CLEAN DIESEL 00/01 Project under construction to be completed by

TRANSIT VEHICLES (11) 26' ELECTRIC TRANSIT 12/31/03.
_______________________________________________________________________ VEHICLES
SANTA MONICA LA990726 SCAB 0 BIKE RACKS (CFP/6089) 00/01 Project under construction to be completed by

12/31/06.

SOUTH PASADENA LA996090 SCAB 0 BLUE LINE - MISSION MERIDIAN TRANSIT 00/01 Environmental and Design stages. Completion

ORIENTED PARKING, SOUTH PASADENA — WILL 12/03.

CONSIST OF 194 CAR PARKING GARAGE (PARK-N-

RIDE), INCLUDING 134 SPACES FOR TRANSIT

USERS AND 30 SPACES FOR BICYCLES ADJACENT
_______________________________________________________________________ TOSTRUCTURE
SOUTHERN CALIF REGIONAL RAIL LAOB7009 VAR 0 ANTELOPE VALLEY LINE IMPROVEMENTS- 00/01 Project hasn’t gone out for a bid yet. Expected
AUTHORITY INCREASE CAPACITY AND REDUCE TRAVEL TIME  01/02 completion date is July FY03.

ON THIS COMMUTER RAIL AND FREIGHT SERVICE
_______________________________________________________________________ LINE BETWEEN LANCASTERAND LOSANGELES

S i SouTHERN CaLIFORMIA Los Angeles County 13 of 15

ASSOCIATION of GOYERRAMEINTS



2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY ID BASIN STATUS
SOUTHERN CALIF REGIONAL RAIL LA963758 SCAB 0 PURCHASE METROLINK CARS & LOCOMOTIVES 00/01 Ongoing project. In the process of procuring 28
AUTHORITY e _____________Cars. Completion expected inFY04.
VARIOUS AGENCIES LA973039  SCAB 0 ACCESS SERVICES INC. FLEET EXPANSION 00/01 Paratransit Project in the PE phase.
_______________________________________________________________________ VEHICLES46 MINI --VANS
VARIOUS AGENCIES LA9811029 SCAB 0 COMMUNITY HEALTH FOUNDATION OF EAST LA - 00/01 Completed.

EXPANSION VEHICLE -- 1 8-PASSGENGER
MODIFIED VAN

VARIOUS AGENCIES LA9811033 SCAB 0 SANTA MARTA HOSPITAL -- EXPANSION VEHICLE ~ 00/01 ~ Completed in FYO1.
_______________________________________________________________________ ONE 6:-PASSENGERMINIVAN ______________
VARIOUS AGENCIES LA9811034 SCAB 0 SANTA MARTA HOSPITAL -- EXPANSION VEHICLE ~ 00/01 ~ Completed in FYOL1.
_______________________________________________________________________ ONE 8-PASSENGER MODIFIED VAN_____________
VARIOUS AGENCIES LA9811037  SCAB 0 DOWNEY COMMUNITY HOSPITAL EXPANSION 00/01  Completed in FYO1.
_______________________________________________________________________ VEHICLES - SIX_8-PASSENGERMODIFIED VANS __________
VARIOUS AGENCIES LA9811039 SCAB 0 PEOPLE COORDINATED SERVICES EXPANSION 00/01  Completed.
_______________________________________________________________________ VEHICLE - ONE 17-PASSENGER SMALLBUS
VARIOUS AGENCIES LA9811045 SCAB 0 TARZANA TREATMENT CENTER EXPANSION 00/01  Completed in FYO1.
_______________________________________________________________________ VEHICLE - ONE 8-PASSENGER MODIFIED VAN_____________
VARIOUS AGENCIES LA9811046 SCAB 0 TARZANA TREATMENT CENTER EXPANSION 00/01  Completed in FYOL.
_______________________________________________________________________ VEHICLE - ONE 22-PASSENGERMEDIUMBUS _____
VARIOUS AGENCIES LA9811061 SCAB 0 VILLA ESPERANZA EXPANSION VEHICLES 2 8-PSGR. 00/01 ~ Completed.
_______________________________________________________________________ MODIFIED VANS _______
VARIOUS AGENCIES LA9811069 SCAB 0 NORTHEAST VALLEY HEALTH CORP EXPANSION ~ 00/01 ~ Completed.
_______________________________________________________________________ VEHICLES -- TWO 6 PASSENGERMINIVANS
VARIOUS AGENCIES LA990733  SCAB 0 WHITE MEMORIAL MEDICAL CENTER VEHICLE ~ 00/01  Completed.

EXPANSION (1) 8 PSGR MODIFIED VAN
VARIOUS AGENCIES LA990740  SCAB 0 SANTA CLARITA VALLEY COMMITTEE ON AGING -  00/01 Paratransit project in the PE phase.

EXPANSION VEHICLES - (2) 17 PASSENGER SMALL
_______________________________________________________________________ BUSES
VARIOUS AGENCIES LA990741  SCAB 0 PROTOTYPES - EXPANSION VEHICLE ONE (1) 8- 00/01 ~ Completed in FYO1.
_______________________________________________________________________ PASSENGERMODIFIED VAN ________
VARIOUS AGENCIES LA990742  SCAB 0 PROTOTYPES - EXPANSION VEHICLE ONE (1) 6-  00/01  Completed in FYO1.
_______________________________________________________________________ PASSENGERMODIFIED VAN ___________
VARIOUS AGENCIES LA990743  SCAB 0 KOREAN HEALTH, EDUCATION, INFO & RESEARCH 00/01  Completed.

CENTER (KHEIR)- EXPANSION ONE (1) 6-
_______________________________________________________________________ PASSENGER MINIY AN e
VARIOUS AGENCIES LA990744  SCAB 0 KOREAN HEALTH, EDUCATION, INFO & RESEARCH 00/01 In the PE phase. To be completed in FY02

CENTER (KHEIR)- EXPANSION ONE (1) 17-

PASSENGER SMALL BUS

VARIOUS AGENCIES LA990745  SCAB 0 HEALTHVIEW, INC - EXPANSION VEH. - TWO (8) ~ 00/01  Completed.
_______________________________________________________________________ PASSENGERMODIFIED VANS __________
VARIOUS AGENCIES LA990746  SCAB 0 HEALTHVIEW, INC. - EXPANSION VEH. ONE (1) 17 00/01 ~ Completed in FYO1.

PASSENGER SMALL BUS
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

LOS ANGELES COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT
AGENCY 1D BASIN STATUS
VARIOUS AGENCIES LA990748 SCAB 0 FOUNDATION FOR THE JUNIOR BLIND VEHICLE 00/01 Paratransit project in the PE phase.
_______________________________________________________________________ EXPANSION (2) 8 PSGR VANS L.
VARIOUS AGENCIES LA990749 SCAB 0 EASTER SEAL SOUTHERN CALIFORNIA VEHICLE 00/01 Paratransit project in the PE phase.
_______________________________________________________________________ EXPANSION (2) 22 PSGR BUSES .
VARIOUS AGENCIES LA990750 SCAB 0 DOWNEY COMMUNITY HOSPITAL - VEHICLE 00/01 In the construction phase to be completed by
_______________________________________________________________________ EXPANSION (1) 22PSGRBUSES __ ___ _ ________________ X2/3V03. .
VARIOUS AGENCIES LA990751 SCAB 0 DOWNEY COMMUNITY HOSPITAL - VEHICLE 00/01 In the construction phase to be completed by
_______________________________________________________________________ EXPANSION (6) 8PSGRVANS . 12/3106.
VARIOUS AGENCIES LA990753 SCAB 0 CITY OF COMPTON - VEHICLE EXPANSION (3) 17 00/01 In the construction phase to be completed by
PSGR BUSES WITH MOBILE RADIOS 12/31/03.
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) — TCM PROJECTS

Update of TCM projects in 2001 RTIP TCM Implementation Status report:
(Same basic report format as 2001 RTIP)

ORANGE COUNTY - TCMs

PRQIJECT | D: ORA55001

PRQIECT DESCRI PTI ON: SANTA ANA: PURCHASE AND | NSTALLATI ON OF BI CYCLE LOCKERS Cl TYW DE.

FUNDI NG YEAR: 1997/ 98

INPLEMENTATION STATUS:  GOWPLETE

PRQJECT | Dt ORA55229

PRQIECT DESCRI PTI ON: BUS STOP ACCESSI BI LI TY | MPROVEMVENTS

FUNDI NG YEAR: 1998/ 99

I MPLENENTATI ON STATUS: _ GOWPLETE 6/02

PRQIECT | D: ORA55263

PRQIECT DESCRI PTI ON: I TS — ORANGE COUNTY MODEL DEVELOPMENT PRQIECT TRAVEL TI P EXPANSI ON

FUNDI NG YEAR: 1998/ 99

| PLENENTATI ON STATUS: _ GOWPLETED 12/01

PRQIECT | D: ORA008 ROUTE: 22

PRQJECT DESCRI PTI ON: IN CITY OF GARDEN GROVE EUCLI D, BROOKHURST, MAGNOLI A, HARBOR, AND FAI RVI EW SI GNAL COORDI NATI ON AT FREEWAY
RAMPS

FUNDI NG YEAR: 1998/ 99

| MPLEMENTATI ON STATUS: COVPLETE

TCMs project status using new reporting format for 2002 RTIP:

ORANGE COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PRQJECT AR RTE DESCRI PTI ON YEAR TCM PRQJECT
AGENCY ID BASI N STATUS
HUNTI NGTON BEACH ORA990901 SCAB 0 FIBER OPTIC I NTERTIE BETVEEN CI TY & 00/01  ABOUT TO ENTER CONSTRUCTI ON
CALTRANS. UPGRADE TRAFFI C SI GNAL CONTROL COVPLETI ON DATE: 12/01/02
SYSTEM AND ADD CCTV CAMERAS.
MSSION VIEIO T T ORA980801 'SCAB" 0 OSO CREEK TRAI'L BRIDGE LI'NKS NORTH SOUTH "00/01 ~  COWPLETED 372001 777

SIDES OF TRAIL 150 FT I N LENGTH 300 FT OF
S. GERONI MO RD RECREATI ONAL TRAI LS

PROGRAM
M SSI ON VI EJO ORA990902 SCAB 0 REMOTE TMC AND TRAVLER/ PUBLI C | NFO ACCESS 00/ 01 DESI GN COVPLETED 2001. CURRENTLY
CENTER. PROVI DES TRAFFI C I NFO TO PUBLI C 01/ 02 I N CONSTRUCTI ON PHASE PENDI NG
LI BRARI ES. EST COW | NTERTI E BETWEEN OCTA FHWA & CALTRANS AUTHORI ZATI ON.
e ANDCALTRANS
ORANGE, CITY OF ORA990452 SCAB 0 TUSTI N BRANCH RAIL TRAIL CONVERT RAILS TO 00/01 Envi r onnent al / Desi gn/ ROW phase.
Bl KE TRAI LS FROM TUSTI N THROUGH VI LLA 01/ 02 Ext end Desi gn/ Engi neering to
PARK AND ORANGE TO THE SANTA ANA RI VER 02/ 03 and construction to 03/04.
CONNECTS 9 M LE TRAI L
SAN CLEMENTE ORA990451 SCAB 0 MULTI-USE TRAIL I N SAN CLEMENTE 00/ 01 Desi gn/ Engi neeri ng

CONSTUCTED PARALLEL TO RAI LROAD TRACKS. 01/ 02
2.6 M LES LONG
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

ORANGE COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PRQIECT AIR RTE DESCRI PTI ON YEAR TCM PRQIECT
AGENCY ID BASI N STATUS
SANTA ANA ORA990903 SCAB 0 PACI FI C ELECTRI C Bl KE TRAI L. RESURFACE 00/ 01 COVPLETE

PEROW FROM MACFADDEN TO CHESTNUT. PHASE
i oo L ONLY. RECREATIONAL TRAILS PROGRAM
VARI QUS  AGENCI'ES ORA990906 ~SCAB 0 LUWP SUM~TEA FUNDS FOR BI CYCLE AND 00701 "~ "ESTI MATED DATE OF COMPLETION;
PEDESTRI AN FACI LI TY PROJECTS THROUGHOUT ~ 01/02  06/01/03

ORANGE COUNTY.

ORANGE COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PRQIECT Al R RTE DESCRI PTI ON YEAR TCM PROQJECT
AGENCY I D BASI N STATUS
CALTRANS 6490 SCAB 51 N ANAHEI M FROM ROUTE 5/ 22/ 57 00/ 01 Under construction (1-5 project,
| NTERCHANGE TO BEACH BOULEVARD; TMC activities, 90% conpl ete).
______________________________________________________________________ CONSTRUCT TMA FOR I -5. o ______
CALTRANS 10167 SCAB 5 1 N BUENA PARK FROM SR-91 TO LA COUNTY 00/01 Under construction; 90% conpl ete.
______________________________________________________________________ LINE ADD 1 HOV LANE IN EACH DIRECTION . ..
CALTRANS ORA000195 SCAB 22 BUI LD MAI NLI NE HOV LANES ON SR22 FROM 00/ 01 Under construction

VALLEYVI EWTO GLASSELL. DESIGN, ROW
AND CONSTRUCTI ON. ( PRQJECT ADM N. BY

CCTA)

SANTA ANA 550 SCAB 55 I N SANTA ANA AT ALTON AVE CONSTRUCT 05/ 06 Envi ronnent al cl earance del ayed
______________________________________________________________________ OVERCROSSING & HOV ACCESS RAMPS  _ _due to issues W HPSRreport
CALTRANS 1332 SCAB 55 1IN CI TY OF ORANGE_W DEN FREEWAY FROM 00/ 01 Under construction;

RTE 22 TO RTE 91 EXI ST 8-LN FW I NCL. 2 01/02 near conpl etion;

STND HOV LNS ADD 2 M XED FLOW LANES wor ki ng on cl ai ns issues;

AND_AUX LNS; OC @ LAVETA, MEATS & conpl etion date 06/30/05
______________________________________________________________________ KATELLA (98 STIP PROECT)
CALTRANS ORA55073 SCAB 73 WDEN FROM BI RCH TO | -405; ADD (1) 00/ 01 Project ready to advertise for

M XED FLOW LANE IN NB DIR;, NB AUX LANE; construction

SOUNDWALLS; AND (1) HOV LANE I N EACH
CALTRANS 1240 SCAB 91 I N BUENA PARK & BREA FROM L. A, COUNTY 00/ 01 Conpl ete

LI NE TO STE 57 - SEGMENT 2 EXI ST 8-LN

FWY ADD 2 HOV LANES AND AUXI LLI ARY
CALTRANS 1250 SCAB 91 I N ANAHEI M AT STE 57/91 - CONSTRUCT 00/ 01 Conpl ete

57/ 91 | NTERCHANGE W TH HOV DI RECT
______________________________________________________________________ CONNECTORS — TRANSITWAY
CALTRANS 6951 SCAB 405 405/ 55 | NTERCHANGE SO. TRANSI TWAY MOS1 00/ 01 Desi gn

EXISTING 4 M XED 1 HOV ON SR55 & | -405

EXIST IS5 MF & 1 HOV ADD HOV DI RECT
______________________________________________________________________ TRANSI TWAY FROM SRS5 TO 1-405
CALTRANS 5242 SCAB 605 1-405 TO LA CO LINE ADD 1 HOV LANE I N 00/ 01 Desi gn

EA. DIR ; COWPLETES |-605 | NTERCOUNTY 01/02

GAP IN SO CAL HOV SYSTEMIN (ITIP

PROJECT)

B, il SOUTHERN CALIFORNIA Orange County 20f3
ASSDCIATION of GOVERRMINTS



2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

ORANGE COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY0O0/01 & FY01/02)

LEAD PROJECT AIR  RTE DESCRI PTI ON YEAR TCM PRQJECT
AGENCY I D BASI N STATUS

ANAHET M ORA010202 SCAB 0 PURCHASE (10) 22 FOOT ELECTRIC BUSES  01/02 BUSSES PURCHASED, ARE BEI NG
______________________________ FOR ANAHEIM RESORT AREA .. TESTED ONROAD 05/01/02 _____

BUENA™PARK ORA55286  SCAB 0 BUENA PARK COVMUTER RAI'L” STATI ON AT 00701 DESI GN PHASE. ~ COVPLETE DATE

DALE STREET AND MALVERN NEEDS TO BE CHANGED TO 12/ 31/ 02

i ___________ DUE_TO VORK_TO DONE_BY RAI LROAD. .

CAGUNA™NI"GUEL ORA9530 ~ SCAB 0 LOS” ANGELES/ SAN” DI EGO CORRI'DOR "M SSION”™~ 00/ 01 UNDER CONSTRUCTT ON
______________________________ VIEJLAGUNA NI GUEL STATION _____ ____ _________  WLL BE COVPLETE 04/01/02

CRANGE COUNTY TRANS AUTHORI TY ORA000104" SCAB 0 TRANSI TWAY | MPROVENENTS AT T RVI NE 00701 WLL 1N TI/ATE DESI'GN PHASE TN

(CCTA) TRANSPORTATI ON CENTER,  BUI LD 900 SPACE 01/ 02 YEAR 2003.

PARKI NG STRUCTURE, | NCLUDI NG
ENVI RONVENTAL, DESI GN AND CONSTRUCTI ON.

ORANGE  COUNTY “TRANS AUTHORI TY ORA65002  SCAB 0 RI'DESHARE "SERVI'CES "Ri DEGUI DE,  DATABASE, 00701 6/ 01" COWPLETE

(OCTA) CUSTOMER | NFO, AND MARKETING (ORA. CO 01/02 6/ 02 COWPLETE
______________________________ PORTION) . ..

TUSTI'N R61Z2TA SCAB 0 TUSTI N COMMUTER RAI'L™ STATI ON.~ METROLI NK™ 007 01 COVPLETE
______________________________ S SBORIVERSIDE/IRVINE

YORBA LI NDA ORA981103" SCAB 01 N YORBA LI'NDA, “CONSTRUCT ‘COVMUTER "RAI'L™ 00701 DESI GN PHASE

STATI ON AND PARK AND RI DE (347 SPACES) 01/02
NEAR ESPERANZA RD AND NEW RI VER ST

B, il SOUTHERN CALIFORNIA Orange County 30f 3
ASSDCIATION of GOVERRMINTS



2002 RTIP—TECHNICAL APPENDIX

TIMELY IMPLEMENTATION OF TCMS

2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) — TCM PROJECTS

Update of TCM projects in 2001 RTIP TCM Implementation Status report:

(Same basic report format as 2001 RTIP)

RIVERSIDE COUNTY - TCMs

PRQIECT | D:
PRQIJECT DESCRI PTI ON:
FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PROJECT | Dt
PRQIJECT DESCRI PTI ON:

FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PROJECT | D
PRQJECT DESCRI PTI ON:
FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PRQJECT | D:
PROJECT DESCRI PTI ON:
FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PRQJECT | Dt
PRQJECT DESCRI PTI ON:

FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PRQJIECT | Dt
PROQJECT DESCRI PTI ON:

FUNDI NG YEAR:

| MPLEMENTATI ON_STATUS:

41053
VARI QUS LOCATI ONS - CLASS | BI KEWAY AND PEDESTRI AN SI DEWALKS W TH HANDI CAP RAMPS
1997/ 98

41054

RI VER ROAD, PEDLEY ROAD, AND SANTA ANA RIVER TRAIL — TRAFFIC SI GNAL AND TRAIL ACCESS FOR PEDESTRI AN AND
EQUESTRI ANS

1997/ 98

RI V520115
I N COACHELLA VALLEY AREA 2 EXPANSI ON 30 FOOT ELECTRI C VEH CLE (2 ELECTRI C BUS FOR SHUTTLE SERVI CE)
1997/ 98

RI V520116
I N COACHELLA VALLEY AREA 5 CNG EXPANSI ON VANS (2 IN 97/98 & 3 I N 98/99)
1998/ 99

Rl V520159

PURCHASE ROLLI NG STOCK FOR EXI STI NG COMVUTER RAIL LINES (JO NT PROJECT WTH LACMIA — TOTAL ACQUI SI TION OF
14 CARS)

1997/ 98

4632VFF RQUTE: 60

IN AND NEAR RI VERSI DE FROM VALLEY WAY UNDERCROSSING TO RTE 215 & ON RTE 215 FROM RTE 60 TO UNIV. AVE.
UNDERCROSSI NG - 6 LANE FWY ADD 2 HOV LANES

1998/ 99

Conpl et ed

TCMs project status using new reporting format for 2002 RTIP:

RIVERSIDE COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PROJECT AIR  RTE DESCRI PTI ON YEAR TCM PROJECT
AGENCY ID BASI N STATUS
CITTES & COUNTY 19814 SCAB 0 ALONG SANTA ANA RIVER - 1.4 MLE 00/01  Conpl eted
Bl KEWAY
S i SouTHERN CaLIFORMIA Riverside County 1of3

ASSOCIATION of GOYERRAMEINTS



2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

RIVERSIDE COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PRQIECT AR RTE DESCRI PTI ON YEAR TCM PRQIECT
AGENCY ID BASI N STATUS
CALTRANS 33480 SCAB 215 FROM EL CERRI TO DR TO RTE 00/ 01 I'n Design. Conbined into 0121D.
(conbi ned 60/91/215 I C -- CONSTRUCT | C, ADD 01/02
into 0121D 2 HOV LANES (1 LANE I N EACH
in 2002 TIP) DI RECTI ON), AND TRUCK CLI MBI NG
e LANE(SB)
CALTRANS 46681 SCAB 215 FROM BOX SPRINGS RD |/ C TO EL 00/ 01 I'n Design. Conbined into 0121D.
(conbi ned CERRI TO DR |/ C ADD 2 HOV LANES,
into 0121D AND TRUCK CLI MBI NG LANES (SB) --
e ..........nz2002TP) (OGN INEACHDRECTIONM)
CALTRANS 46730 SCAB 215 FROM BOX SPRINGS OH TO .4 M N O 02/03 I'n Design. Conbined into 0121D.
(conbi ned FAIR | SLE DR. RECONST | C; ADD 2 Five past |-215 corridor
into 0121D HOV LANES, AND TRUCK CLI MBI NG i mprovenment TIP projects conbi ned
in 2002 TIP) LANE (SB) -- (1 IN EACH into Project 0121D. |-
DI RECTI ON) 215/ SR91/ SR60, RIV I-215 Corridor

| nprovenent Project Funding
Years: FY 02/03 to 06/07,
_____________________________________________________________________________________________________________________________________ Conpl etion Date: 12/30/07.
CALTRANS 354801 SCAB 60 JUNCTI ON ROUTE 15 TO VALLEY WAY - 00/01 Desi gn/ Engi neeri ng
ADD 1 HOV LANE AND 1 M XED FLOW 01/02
LANE | N EACH DI RECTI ON | NCLUDI NG
o WDENS U SANDLIOd
MORENO VALLEY RI'V520152 SCAB 60 SR60 AT NASON | NTERCHANGE 00/ 01 Conpl et ed
CONSTRUCT HOV BYPASS LANES ON
o . EASTBOUND AND WESTBOUND ON RAMPS
RI VERSI DE COUNTY TRANS COWM SSI ON RI'V010212 SCAB 91 ADD HOV LANES THROUGH DOANTOMN 00/ 01 Desi gn/ Engi neeri ng
(RCTO) Rl VERSI DE - MARY STREET TO RTE
60/ 215 JCT I N RI VERS| DE - -
(DESI GN AND ENG NEERI NG PORTI ON

ONLY)
RI VERSI DE COUNTY TRANS COVM SSI ON 46360 SCAB 60 I N RI VERSI DE AND MORENO VALLEY ON 01/ 02 Desi gn/ Engi neeri ng
(RCTQ) SR60 FROM RT 215 TO REDLANDS BLVD
e ADD 2 HOV LANES .
TEMECULA RI V62029 SCAB 79 AT HW 79 SO AND LA PAZ, ACQUI RE 02/03 Desi gn/ Engi neeri ng

LAND, DESI GN AND CONSTRUCT PARK
AND RI DE - 250 SPACES

RIVERSIDE COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PRQIECT AR RTE DESCRI PTI ON YEAR TCM PRQIECT
AGENCY ID BASI N STATUS
BEAUMONT RI V32134 SCAB 0 IN RIVERSI DE CI TY OF BEAUMONT, 00/ 01 Conpl et ed. Expansi on buses have
PURCHASE 7 BUSES W LIFTS & been purchased. (Remaining to be
TI EDOMNS & 2-WAY RADIOS (5 REP, 2 purchased are repl acenent
_________________________________________________________________________________ EXP, 3 INO/1, 2 1IN2/3, 2 1IN5/6)  vehicles).
HEMVET RI V990708 SCAB 0 CONSTRUCT TRANSPORTATI ON' TRANSI T 00/ 01 Desi gn/ Engi neeri ng

CENTER/ PARK- N- RI DE LOT ON CORNER 01/ 02
OF HARVARD AND LATHAM AVE, APP
100 SPACES

A SOUTHERM CALIFORMIA Riverside County 20f 3
ASSOCIATION of GOVERRMEINTS

V



2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

RIVERSIDE COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PRQIECT Al R RTE DESCRI PTI ON YEAR TCM PROQIECT
AGENCY 1D BASI N STATUS
NORCO 990910 SCAB Oln Gty of Norco Devel opnent of 00/ 01 Conpl et ed
Crestvi ew Non-notorized Trail
_________________________________________________________________________________ e
RI VERSI DE COUNTY TRANS COWM SSI ON 0006S SCAB 0 METROLI NK - SAN BERNARDI NO 00/ 01 Desi gn/ Engi neeri ng
(RCTQ) SUBDI VI SION TIER I'l NEW STATI ONS 01/ 02

AT MAIN ST AND BNSF RR CROSSI NG
I N CORONA AND VAN BUREN BLVD AND
BNSF RR CROSSI NG | N RI VERSI DE
(see RIV 011243 in 2002 RTIP
RI VERSI DE COUNTY TRANS COWM SSI ON RI V520111 SCAB 0 REG ONAL RI DESHARE 00/ 01 I'n progress. Various Ridesharing
(RCTQ) 01/ 02 proj ect el enents being
i mpl enented as part of the

RI VERSI DE TRANSI T AGENCY Rl V000605 SCAB 0 DEBT FI NANCI NG FOR 57 TRANSI T 00/ 01 I'n progress - on going financing
COACHES, 25 REPLACEMENT, 32 01/ 02 as buses are procured.
EXPANSI ON
B, il SOUTHERN CALIFORNIA Riverside County 30f 3
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2002 RTIP—TECHNICAL APPENDIX

TIMELY IMPLEMENTATION OF TCMS

2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) — TCM PROJECTS

Update of TCM projects in 2001 RTIP TCM Implementation Status report:

(Same basic report format as 2001 RTIP)

SAN BERNARDINO COUNTY - TCMs

PRQJIECT | Dt
PRQIECT DESCRI PTI ON:

FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PRQJIECT | Dt
PROQJIECT DESCRI PTI ON:

FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PROQJECT | Dt
PRQIECT DESCRI PTI ON:

FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PROQJECT | Dt
PRQIECT DESCRI PTI ON:

FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PRQIECT | Dt
PRQIECT DESCRI PTI ON:
FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PROQJECT | Dt
PRQIECT DESCRI PTI ON:

FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

PROJECT | Dt
PRQIECT DESCRI PTI ON:
FUNDI NG YEAR:

| MPLEMENTATI ON STATUS:

"'.‘:H Jl SOUTHERN CALIFORMIA
ASSOCIATION of GOYERRMINTS

SBD31088

BUS FLEET EXPANSI ON, PURCHASE 40' EXPANSI ON COACHES & AUXI LI ARY EQUI PMENT, CNG - 9 COACHES IN 2001; 1
COACH I N 2003

1998/ 99

FYO1 MONI ES OBLI GATED; FY03 ON SCHEDULE

44370 ROUTE: 30
NEAR FONTANA
FROM 0.2 M E OF SIERRA AVE TO LI NDEN AVE CONSTRUCT 6- LANE FWY & 2 HOV LANES
1997/ 98

_______ SR 30/ 210 PROJECT UNDER CONSTRUCTI ON- SEGVENTS 8-11 VERE ROLLED UP INTO 20620 EA
44380 ROUTE: 30
IN RIALTO, 0.16 KM E/ O LINDEN TO 0.16 KM WO W LLOW AVE. CONSTRUCT 6 LANE FREEWAY & 2 HOV LANES ( SEGVENT
9)
1997/ 98

_______ SR 30/ 210 PROJECT UNDER CONSTRUCTI ON- SEGVENTS 8-11 VERE ROLLED UP INTO 20620 EA
59101 ROUTE: 30
IN RIALTO & SBD, 0.16KM WO WLLOW AVE. TO 0.16KM WO NMACY ST. CONSTRUCT 6- LANE FREEWAY & 2 HOV LANES
( SEGVENT 10)
1997/ 98

SR 30/ 210 PROJIECT UNDER CONSTRUCTI ON- SEGVENTS 8-11 WERE ROLLED UP | NTO 20620 EA

SBD990305

METROLI NK/ SAN BERNARDI NO LI NE CONSTRUCT A SECOND PLATFORM PASSENGER SHELTERS AND | NFORMATI ON Kl OSKS.
1999/ 00

PRQJECT UNDERWAY- CI TY PLANS ON OBTAI NI NG CTC VOTE FOR CONSTRUCTI ON I N EARLY 2002

SBD59209

METRCLI NK STA., PHASE 2 SW CORNER OF MLLIKEN & AT & SF RAILROAD, EXPAND PARKING LOT FROM 330-1, 000
SPACES, EXTEND SOUTH PLATFORM ADD SHADE STRUCTURES

1999/ 00

COVPLETED 10/ 01/ 01

981118

BUS SYSTEM - PASSENGER FACI LI TI ES: DESI GN AND BUI LDI NG OF ONTARI O TRANSCENTER
2001/ 02

ON SCHEDULE. FUNDS ALLOCATED FOR PSE AND ROW

San Bernardino County lof 4



2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

SAN BERNARDINO COUNTY - TCMs

PRQJECT | D: 990801
PRQIECT DESCRI PTI ON: RUNNI NG SPRI NGS VI LLAGE TRAIL - | MPROVE RECREATI ONAL TRAI L BETWEEN TWO MAJOR TRANSPORTATI ON FACI LI TI ES
FUNDI NG YEAR: 1998/ 99
I MPLEMENTATI ON STATUS: UNDERWAY- DEPARTMENT OF FORESTRY ISLEAD
PRQJECT | Dt 44400 ROUTE: 30
PRQIECT DESCRI PTI ON: RTE 30 - 0.1 MLE WO MACY ST TO'H ST. RTE 215 - 0.1 MLE S/ O
MUSCUPI ABE DR. TO UNI VERSI TY PKWY ( SEGMVENT 11/ PHASE 1)
FUNDI NG YEAR: 2000/ 01
| MPLEMENTATI ON STATUS: 30/ 210 PRQIECT UNDER CONSTRUCTION W TH PARTI AL COVPLETION - SEGVENTS 8-11 ROLLED INTO 20620 CORRI DOR
_________________________________________ DESCRIPTION
PRQIECT | D: 200056
PRQJECT DESCRI PTI ON: GREEN VALLEY LAKE - AREA | MPROVEMENTS ROADVWAY SHOULDER FOR PAVED WALKWAY, STRUCTURAL REHAB., DI RT TRAIL
| MPROVEMENTS
FUNDI NG YEAR: 2000/ 01
| PLEMENTATI ON STATUS: COMPLETED 12/00
PRQIECT | D: 200077
PRQJECT DESCRI PTI ON: BUS SYSTEM - PURCHASE EXPANSI ON ALT FUEL BUSES (01-13), (02-14)
FUNDI NG YEAR: 2000/ 01
| MPLEMENTATI ON STATUS: 01 FUNDS GRANTED; 02 ON SCHEDULE

TCMs project status using new reporting format for 2002 RTIP:

SAN BERNARDINO COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY0O0/01 & FY01/02)

LEAD PROJECT AR RTE DESCRI PTI ON YEAR TCM PRQJECT

AGENCY I D BASI N STATUS
GRAND TERRACE SBD31860  SCAB 0 MAI N STREET MI. VERNON AVENUE TO W 00701 COVPLETED W TH BLA FUNDS
oo G TY LIMTS PROVIDE BIGYGLE LANES
REDLANDS 200065 SCAB 0 NEW ELECTRI C SHUTTLE FOR DOWNTOWN 00701 COMPLETED

REDLANDS

REDLANDS 200071 SCAB 0 PURCHASE ([3) NEW CNG VANS FOR VANPOOL 00/ 01 COMPLETED
e FORGITY OF REDLANDS
SANBAG SBD031505  SCAB 0 VARI OUS" LOCATI ONS - LUWP SUMS ~ LTF, 00701 PROJECTS ON GO NG
e ARTICLE 3 BI CYCLE/ PEDESTRI AN PRUECTS | 01/02
SANBAG 200074 VAR 0 LUWP SUM - TRANSPORTATI ON ENHANCEMENT 007 01 PROJECTS ON GO NG

ACTI VI TI ES PROJECTS FOR SAN BERNARDI NO 01/02
COUNTY- Bl KE/ PED PRQJECTS

SCAG 924165 SCAB 0 RI DESHARE ACTI VI TI ES 00/ 01 ALL FUNDS OBLI GATED- UNTI L NEXT
TRANSPORTATI ON ACT- ON- GO NG
PROGRAM
"'-,"\-_H A SCUTHERN CALIFDRMIA San Bernardino County 20f 4
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

SAN BERNARDINO COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PRQJECT AIR  RTE DESCRI PTI ON YEAR TCM PRQJECT
AGENCY ID BASI N STATUS

CALTRANS 711 SCAB 215 NEAR COLTON AND SAN BERNARDI NO FROM ROUTE 00/ 01 PROJECT DESI GN UNDERWAY- PROJECT
10 TO ROUTE 66 AT VARI QUS LOCATI ONS - EAS ARE ALL | NCLUDED UNDER 713-
NORTHBOUND AND SOUTHBOUND AUXI LI ARY LANES AS CORRI DOR PRQJECT

e oo W TH RLGHT OF WAY FOR FUTURE HOV LANES

CALTRANS 713 SCAB 215 SAN BERNARDI NO_ "RTE 10 TO RTE 30 ADD 2 00/°01 " UNDERWAY; PROJECT HAS NEW
HOV LANES AND OPERATI ONAL | MPROVEMENTS, DESCRI PTI ON
PE ONLY AND |'S NOW DESCRI BED AS A

CORRI DOR PRQJECT; ALL OTHER EAS
WERE COMBI NED BECAUSE PRQIECT
I NCLUDES WHOLE CORRI DOR

o DESRPUON
CALTRANS 716 SCAB 215 I N SAN BERNARDI NO, NINTH ST. TO NN O 16TH 00/01 COMBI NED | NTO 713

ST. - ADD 2 HOV LANES ONE | N EACH

DI RECTI ON AND OPERATI ONAL | MPROVEMENTS
. (NONCAPACITY TYPE IMPROVEMENTS)
CALTRANS 00719 SCAB 215 1-215 NORTH FROM MJUSCUPI ABE TO RTE. 30 01/ 02 COVBI NED | NTO 713

(SEG 5) ADD 2 HOV LANES AND OPERATI ONAL
o IWPROVEMENTS
CALTRANS 20620 SCAB 30 UPLAND TO SAN BERNARDI NO FROM LOS ANGELES 00/01 CONSTRUCTI ON UNDERWAY- CORRI DOR

COUNTY LINE TO ROUTE 215 - 8 LANE FREEWAY 01/02 COVPLETI ON EXPECTED | N 05/ 06
I NCLUDI NG 2 HOV LANES (6+2) - 210
CORRI DOR PRQJECT

CALTRANS 44301 SCAB 30 I N UPLAND, LA/ SBD CO LI NE TO MOUNTAI N 00/ 01 CONSTRUCTI ON  UNDERWAY- FEDERAL

AVE. CONSTRUCT 6 LANE FREEWAY & 2 HOV FUNDS OBLI| GATED
o LANES(SEGMENT 1)
CALTRANS 44311 SCAB 30 N UPLAND, MOUTAIN AVE. TO0.1 M. WO 00/ 01 CONSTRUCTI ON  UNDERWAY- FEDERAL

CUCAMONGA CYN WASH CONSTRUCT 6 LANE FW & FUNDS OBLI| GATED
o 2 HNVLANES & CAWPUS AVEUC(SEG 2)
CALTRANS 44321 SCAB 30 I N RANCHO CUCAMONGA, 0.1 M. WO 00/ 01 CONSTRUCTI ON  UNDERWAY- FEDERAL

CUCAMONGA CANYON WASH TO HERMOSA AV FUNDS OBLI GATED

CONSTRUCT 6 LANE FWY & 2 HOV LANES
o (SEGWENT3)
CALTRANS 44331 SCAB 30 I N RANCHO CUCAMONGA, HERMOSA AVE TO 0. 6 00/ 01 CONSTRUCTI ON' UNDERWAY- FEDERAL

KM E/ O M LLI KEN AVE. CONSTRUCT 6 LANE 01/02 FUNDS OBLI GATED
e FREEWAY & 2 HOVLANES (SEGVENT4)
COLTON SBD41245 SCAB 10 PARK AND RIDE ALT. FUEL FACILITY AT 1-10 02/03 SCHEDULE DELAY;

AND SPERRY CALTRANS RESCOPED THE PRQIECT

AND ARE ADDI NG RAMPS AND
| NTERCHANGE | MPROVEMENTS ALONG
WTH TH S PRQIECT

SANBAG SBD0194 SCAB 30 NEAR FONTANA FROM 0.5 M E OF HEMLOCK TO 00/01 CONSTRUCTI ON  UNDERWAY- FEDERAL
0.2 M E OF SIERRA AVE CONSTRUCT 6- LANE FUNDS OBLI GATED

o PW(&2HOVLANES

SANBAG 44340 SCAB 30 I N SAN BERNARDI NO COUNTY FROM M LLI KEN 00/ 01 CONSTRUCTI ON' UNDERWAY- FEDERAL
AVE TO 0.4 M WEST OF EAST AVE CONSTRUCT FUNDS OBLI GATED

8-LN FW WTH 2 HOV LANES **SEE STI P PPNO
#193B, C & S

"."'\-_H A SCUTHERN CALIFDRMIA San Bernardino County 30f 4
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

SAN BERNARDINO COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PRQJECT AIR  RTE DESCRI PTI ON YEAR TCM PRQJECT
AGENCY I D BASI N STATUS

CHINO SBD41220  SCAB 0 CHI NO AVENUE/ CENTRAL TO 6TH STS. MJLTI- 00/ 01 PROJECT UNDERWAY

MODAL TRANSPORTATI ON CENTER | NCLUDES 01/02 FEDERAL FUNDS ALLOCATED FCR PSE
_______________________________________________________________________ PARK- N-RIDE LOT WTH 125 SPACES ___________________ ANDROW ______________________________
OVNI TRANS 981119 SCAB 0 TRANSI T I NTERMODAL FACI LI TTES - FONTANA ~ 700/ 01~ PROJECT UNDERWAY

TRANSCENTER - EXPAND BUS BAYS, | MPROVE FEDERAL FUNDS ALLOCATED FOR PSE

LANDSCAPI NG, SI GNALS AND PEDESTRI AN AND AND ROW
_______________________________________________________________________ PASSENGER FACILITIES . _____________
ONTARI O 200094 SCAB 0 EAST ONTARI O METROLI NK PHASE T1 02/03 ~ SCHEDULE DELAY DUE TO
_______________________________________________________________________ DEVELOPMENT . ENVIRONVENTAL ISSUES ______________
SANBAG 200175 SCAB 0 PURCHASE TWO LOCOMOTI VES- PROJECT TS CO-OP 01/02 ~ COMPLETED

W TH RCTC, LACMIA, CCTA, AND VCTC. NEEDED
FOR GROAMH I N RI DERSH P ON METROLI NK.

SCRAA/ LACMTA 991213 SCAB 0 SAN BERNARDI NO LI NE CAPACI TY | MPROVEMENTS 00/ 01 PROQIJECT UNDERWAY AND | NCLUDES
SANBAG ( TRACK | MPROVEMENTS) - FREMONT & MARENGO ADDI TI ONAL METROLI NK FACI LI TI ES
SI DI NGS AND UPGRADES

B, ol SOUTHERM CALFORMIA San Bernardino County 40of 4
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) — TCM PROJECTS

Update of TCM projects in 2001 RTIP TCM Implementation Status report:
(Same basic report format as 2001 RTIP)

VENTURA COUNTY - TCMs - LOCAL HIGHWAYS

PRQIECT | Dt VEN54040 - Oxnard Signal Synchronization

PRQIECT DESCRI PTI ON: In Gty of Oxnard, expand the SCOOT signal synchroni zation systemto additional intersections. This system
reduces accel eration and deceleration activities while operating nmotor vehicles, through use of sensors
which identify the traffic as it leaves an intersection, timng the signals to provide optimmtraffic
volumes to clear the intersection before the next red cycle.

LMPLEMENTATI ON STATUS:  COMPLETE
PRQIECT | D VEN990328 - CNG Street Sweepers
PRQJIECT DESCRI PTI ON: In Gty of Thousand Oaks, CMAQ to pay for increnental CNG cost new street sweepers to be purchased in

repl acement of existing diesel street sweepers, in support of State Inplenentation Plan goals for
em ssion reductions from medi um and heavy duty vehicles.

LMPLEMENTATI ON STATUS: _ CONPLETE .
PRQIECT | D: VEN990327 - CNG Vans for Vanpool s
PRQIECT DESCRI PTI ON: In City of Thousand Qaks, purchase CNG vans for van pools to replace five existing Cty pool

vehicles. The vehicles will be made avail able for take home car/van pooling.
IMPLEMENTATI ON STATUS: _  CONPLETE .
PRQIECT | D VEN990333 - Santa Paul a Branch Line Trail EIREI S
PRQIECT DESCRI PTI ON: Prepare EIR EI'S for bicyclel/pedestrian trail in the Santa Paula Branch railroad right-of-way through the

cities of Ventura, Santa Paula, and Fillnore, and the unincorporated communities of Saticoy and Piru.
| MPLEMENTATI ON_STATUS: COVPLETE

TCMs project status using new reporting format for 2002 RTIP:

VENTURA COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PRQJECT Al R RTE DESCRI PTI ON YEAR TCM PRQIECT
AGENCY I D BASI N STATUS
CAMARI LLO VEN990305 SCCAB 0 PONDEROSA EXTENSI ON FROM EARL JOSEPH TO 00/01 PS&E Under way

VENTURA BL; AND VENTURA BLVD EXTENSI ON 01/ 02
FROM PONDERCSA TO EAST OF CENTRAL AVENUE
CONSTRUCT Bl KE LANES

CAMARILLO VEN991225™ SCCAB 0 CALLEGUAS "Bi KE PATH -~ "CONSTRUCT ‘CLASS™1 700701~ PE Under way
Bl KE PATH FROM M SS| ON OAKS BOULEVARD TO
UPLAND ROAD

FILLVMORE T VEN990314 'SCCAB ™~~~ "0 SESPE CREEK BI KE PATH PHASE 2 EXTEND 00701 "PS&E Conplete T T

Bl KEPATH TO NORTH FI LLMORE | NDUSTRI AL
PARK AND LANDSCAPE ENTI RE Bl KE PATH

MOORPARK VEN54172" " SCCAB 0 1N MOORPARK™ PEDESTRI AN" | MPROVEVENTS ON™ "™ 007 01 PE,  ROW Under way
LOS ANGELES AVE (SR118) WTHIN THE CI TY

' MOORPARK ™ 7777 VENGQ0315 SCCABTTTT T 0 TI'ERRA REJADA ROAD LOS  ANGELES AVENUE /77700701 "Design™ Consultant Section
ROUTE 23 SI GNAL | NTERCONNECT Under way
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

VENTURA COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PRQIECT AIR  RTE DESCRI PTI ON YEAR TCM PRQJECT
AGENCY ID BASI N STATUS

QIAI VENO10203 SCCAB 0 QJAI VALLEY BIKE TRAIL EXTENSI ON / 01702 PE, ROW Underway
FULTON STREET EXTENSI ON

QAT VEN54164 " 'SCCAB ™~~~ "0 BI'CYCLE AND PEDESTRIAN TRAIL ON GRAND ™~ 02703 "PE Underway T
AVE. FROM SI GNAL ST. TO GRIDELY RD.

OXNARD T VENO00B09 SCCAB™ ™~~~ ™70 SI'GNAL " SYNCHRONI ZATI ON CONDUI T~ AND ™ CABLE "00/ 01" "Conplete 7 777 77777777777
| NSTALLATI ON AT VARI QUS LOCATI ONS

oo GUTYW DR .

OXNARD VEN990317" SCCAB 0 OXNARD BOULEVARD B5TH VI NEYARD 'AND ON 5TH 01702~ PE Under way

STREET (ROUTE 34) OXNARD BLVD / ROSE

AVENUE CONSTRUCT NEW BI CYCLE AND
o PEDESTRANFACILITIES
PORT HUENEME VEN991219 SCCAB 0 CHANNEL | SLANDS BOULEVARD FROM VI CTORI A 00/ 01 PE Under way

AVENUE TO PATTERSON ROAD W DEN EASTBOUND 01/ 02

FROM 2 LANES TO 3 LANES + Bl KE_LANE

SAN BUENAVENTURA VEN990319 SCCAB 0 CALI FORNI' A" STREET BRIDGE OVER ROUTE 101 00/01 PE Under way
e oo PEDESTRIAN ENHANCEMENTS . 0102 o __________
SAN BUENAVENTURA VEN990320  SCCAB 0 ROUTE 126 BI KE PATH (CLASS 1) PARALLEL ~~"02/03" "Environnmental O earance Under way

TO ROUTE 126 FROM KI MBALL TO HARMON
BARRANCA, AND ALONG HARMON BARRANCA FROM
126 TO TELEPHONE ROAD

SAN BUENAVENTURA VEN990605 SCCAB 0 STANLEY AVENUE FROM VENTURA AVE TO STATE 00701 PS&E Under way
ROUTE 33 CONSTRUCT S| DEWALK AND BI CYCLE 01/02
LANE
SANTAPAULA 7T VEN54168  'SCCAB 0 FACI LI'TY TNCL "Bi KEWAY/ WALKWAY "FROM SANTA "01/02° "PS&E,” ROW Underway 777

PAULA CREEK TO PECK ROAD FENCI NG

LANDSCAPI NG, BRI DGE & DRAI NAGE, PUBLIC

ACCESS PO NTS/ SAFETY | TEMS STP = STIP
o RPFUNDS
SIM VALLEY VEN54051 SCCAB OIN SIM VALLEY ARROYO SIM BIKE TRAI L 00/ 01 PE Under way

OFF STREET BI KE PATH FROM METROLI NK

STATI ON TO CORRI GANVI LLE PARK.
o CONSTRUCTPATH
THOUSAND OQAKS VEN990329 SCCAB 0 THOUSAND OAKS BOULEVARD PEDESTRI AN 00/01 Conplete

SAFETY PRQIECT BETWEEN MOORPARK ROAD,
o THECGVICARTS PLAZA ANDRANCHOROAD
THOUSAND OQAKS VEN990330 SCCAB 0 CNG | NFRASTRUCTURE AND | MPROVEMENT - 00/ 01 Proj ect conplete

PURCHASE CNG STATI ON AND REPLACE
o EXISUNGCOWRESSOR
THOUSAND OAKS VEN990331 SCCAB 0 EXPAND TRAFFI C SI GNAL COORDI NATI ON 00/ 01 PS&E Under way

SYSTEM BY ADDI NG SEVEN ARTERI AL ROADWAYS 01/ 02
o TOOTYSCOWUTERIZEDSYSTEM
THOUSAND OAKS VEN990332 SCCAB 0 UPGRADE EXI STI NG MASTER TRAFFI C SI GNAL 01/02 PS&E Under way

COORDI NATI ON SYSTEM  ADDI NG NEW

SOFTWARE, VI DEO DETECTI ON, AND SEVERAL

HARD W RE CONNECTI ONS

VENTURA™ COUNTY VEN54047 ~~ SCCAB 0 COUNTY OF VENTURA "CONSTRUCT SPRI NGVI LLE ~00/01" "~ PS&E Under way
oo oo BLKEVAY AT BEARDSLEY CHANNEL
VENTURA™ COUNTY VEN54123 " "SCCAB 0 CONSTRUCT 'BI CYCLE LANES™ ON” CENTRAL 00701"""PE Under way

AVENUE BETWEEN ROSE AVE. AND VI NEYARD
AVE. (TWD 8-FOOT CLASS || BI CYCLE LANES)
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

VENTURA COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PRQJECT Al R RTE DESCRI PTI ON YEAR TCM PRQIECT
AGENCY I D BASI N STATUS
VENTURA COUNTY VEN54124  SCCAB 0 CONSTRUCT BI CYCLE LANES ON CENTRAL 00/01 PE Underway

AVENUE BETWEEN CAMARI LLO CITY LIM TS AND
SANTA CLARA AVENUE

VENTURA COUNTY VEN990306 SCCAB 0 CALVELTI ROAD LAS PCSAS ROAD/ LEWS ROAD 00/01 PS&E Underway
o ADDBIKELANES 0102
VENTURA COUNTY VEN990307 SCCAB 0 LEWS ROAD CAMARI LLO CL / HUENEME ROAD  00/01 PE Underway
o ADDBIKELANES /02
VENTURA COUNTY VEN990310 SCCAB 0 PI RU RANCHO CAMULOS CONSTRUCT CLASS | 00/01 Environnental C earance Underway

Bl KE PATH AND ADJACENT PEDESTRI AN PATH, 01/02
FENCI NG RE- LAY TRACK, | NSTALL PLATFORM

VENTURA COUNTY TRANS COWM SSI ON VEN54169 SCCAB 0 COUNTYW DE BI KE LOCKER/ RACKS & BUS 00/01 Project being advertised

(VCTC) SHELTER PROGRAM

VENTURA COUNTY TRANS COMM SSI'ON' VEN990313 SCCAB™~ 0 CALI FORNI'A" STATE UNI VERSI TY AT CHANNEL ~~~"03704 Proj ect has been maintai ned, but =
(VCTQ) | SLANDS (CSUCI) ELECTRI C Bl CYCLE PROGRAM del ayed to FY 03-04.

PURCHASE ELECTRI C Bl / TRI CYCLES AND
RELATED EQUI PMENT/ FACI LI TI ES

VENTURA COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)

LEAD PRQIECT AR RTE DESCRI PTI ON YEAR TCM PRQJECT
AGENCY ID BASI N STATUS
VENTURA COUNTY VEN990304 SCCAB 34 LEWS ROAD PLEASANT VALLEY ROAD / RTE  00/01 PE Underway
o101 CONSTRUCT BIKE LANES /o2 . -
MOORPARK VEN54170 SCCAB 118 TRAFFI C SI GNAL | NTERCONNECTI ON LGS 00/01 Design selection
ANGELES AVENUE (SR118) THROUGH THE CI TY
e R MOORPARK -
QA VEN990316 SCCAB 150 ROUTE 150 @ SAN ANTONI O CREEK BRI DGE 00/01 PE Underway
W DEN TO ACCOMMODATE PEDESTRI AN / 01/ 02
EQUESTRI AN BI CYCLE
VENTURA COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FYO0/01 & FY01/02)
LEAD PROJECT AR RTE DESCRI PTI ON YEAR TCM PRQJECT
AGENCY ID BASI N STATUS
FI LLMORE VEN54167 SCCAB 0 I'N FI LLMORE | NTERMODAL TRANSPORTATI ON 00/01 PS&E Under way
CENTER | N DOAWNTOWN FI LLMORE ON SANTA
CLARA AVENUE AT SENI OR CENTER, PRQIECT
| NCLUDES PURCHASE OF ONE TROLLEY- TYPE
BUS
QA VEN54163  SCCAB 0 | NTERMODAL TRANSPORTATI ON CENTER & 00/01 PS&E Under way
_________________________________________________________________________ PARKING HUB | MPROVEMENTS AT SR33/SR150
OXNARD VEN54165 SCCAB 0 OXNARD TRANSPORTATI ON CENTER 00/01 Design Selection
| MPROVEMENTS: ADD BUS | SLAND; PED. &
VEHI CLE FLOW | MPROVEMENTS; LI GHTI NG &
_________________________________________________________________________ SECURITY | MPROVEMENTS (CITY=TCI FUNDS)
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2002 RTIP—TECHNICAL APPENDIX TIMELY IMPLEMENTATION OF TCMS

VENTURA COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02)

LEAD PRQIECT AR RTE DESCRI PTI ON YEAR TCM PRQIECT
AGENCY ID BASI N STATUS
OXNARD VEN990318 SCCAB 0 OXNARD HARBOR / BEACHES TRANSIT SERVICE 00/01 Project is inits third year of
_________________________________________________________________________ CPERATI NG ASSI STANCE 3 YEAR DEMO_____ __ 01/02 operation _ __________________________
SANTA PAULA VENO00612 SCCAB 0 TWO BUS STATIONS (BI G BUS SHELTERS): ONE 01/02 Project will commence shortly

AT CORNER OF MLL ST & VENTURA ST, OTHER
NEAR K- MART AT FAULKNE ROAD. W LL
CONSI ST OF SHELTERS AND BENCHES.

SIM VALLEY VENOOO611 SCCAB 0 DI AL- A- RI DE MOBI LE COVMUNI CATI ONS 02/03 This project was replaced by two
ENHANCEMENT para-transit vans (purchase is

e e e ____________________________lntheprocess). ____________________

SIM_VALLEY T VENGAT56  SOCAB 0 VEST END I NDUSTRI AL SHUTTLE DEMO_PROGRAM 00/ 01 __ Project conplete """ """""""""

SIM_VALLEY. 7777 VENGY0325 SCCAB T 0 THREE PARATRANSI T VANS FOR EXPANSI ON___00/01 _Vehicle ordered _~~ """~~~ """"""""""

SIM_VALLEY """ TTTTTTTTTTTVEN990326 SCCAB T 0 ONE CNG TRANSI T BUS FOR EXPANSION_ """ "702/03 _ Vehicle ordered """ """~

SOUTH COAST AREA TRANSI T VEN990321 SCCAB 0 VESTERN VENTURA COUNTY COORDI NATED 00/01 Vehicles ordered

PARATRANSI T SERVI CE PURCHASE 19 CNG

THOUSAND OAKS VENO00601 SCCAB 0 COMWUNI TY TRANSPORTATI ON FACI LI TY/ BUS 00/01 Project conplete
_________________________________________________________________________ TRANSFER STATION -- NONRAIL .
THOUSAND OAKS VEN54174  SCCAB 0 PURCHASE THREE (3) EXPANSI ON CNG- FUELED 01/02 'Project conplete

BUSES
VENTURA COUNTY VENOO0605 SCCAB 0 PURCHASE FOUR (4) WATER TAXI'S FOR OXNARD 00/01 Project conpleted under pre-
_________________________________________________________________________ HARBOR TRANSIT SERVICE ___ _________ _______ _________award authority _____________________
VENTURA COUNTY VEN990308 SCCAB 0 CALWORKS VANPOOL PRQIECT PURCHASE NI'NE ~ 00/01 Project conplete

12- PASSENGER VANS AND CONSTRUCT CNG
_________________________________________________________________________ FUELING FACI LITY ..
VENTURA COUNTY VEN990309 SCCAB 0 SHUTTLE SERVI CE FROM QJAI  TO M RA MONTE 00/01 Project is inits third year of

OPERATI NG ASSI STANCE 3- YEAR 01/02 operation
_________________________________________________________________________ DEMONSTRATION. ..
VENTURA COUNTY TRANS COMM SSI'ON ~ VENO00604  SCCAB 0 VENTURA/ SANTA BARBARA BUS SERVI CE -- 00/01 Project is inits third year of
(NCTO) o ___ THREE YEAR DEMONSTRATION _______01/02 operation _______ _____________________
VENTURA COUNTY TRANS COMM SSI'ON ~ VEN54112  SCCAB 0 OXNARD TO WARNER CENTER TRANSI T 00/01 Project conplete
(VCTO) DEMONSTRATI ON ( CMAQ) OPERATI NG
_________________________________________________________________________ ASSI STANCE - THIRD YEAR OF DEMONSTRATION . ...
VENTURA COUNTY TRANS COMM SSI'ON ~ VEN990303  SCCAB 0 EXPAND CAMARI LLO METROLI'NK STATION TO 00/ 01  PS&E, ROV under way
(VCTC) PROVI DE ADDED PARKI NG, SITE AMENITIES, 01/02

BUS LOADI NG ZONE, SHELTER, Bl CYCLE
_________________________________________________________________________ STORAGE, __PEDESTRIAN STRUCTURES .
VENTURA COUNTY TRANS COMM SSION~ VEN990312 SCCAB 0 SHUTTLE SERVI CE TO CALI FORNI A STATE 00/01 Project is inits third year of
(VCTQ) UNI VERSI TY AT CHANNEL | SLANDS (CSUCI)  01/02 operation

OPERATI NG ASSI STANCE - SECOND AND THI RD

YEARS OF DEMO

VENTURA  COUNTY " TRANS 'COVM S51'ON ™~ VENG90904 ~ SCCAB 0 METROLI NK” VENTURA COUNTY "LT NE BETWEEN 00/ 01~ Project conplete
(VCTO) VAN NUYS AND RAYMER | NSTALL CROSSOVER
_________________________________________________________________________ SIP = STIP-IRRFUNDS
VENTURA COUNTY " TRANS 'COVM S51ON' ™~ VENG90906 ~ SCCAB 0 TN VENTURA AT MONTALVO:~ CONSTRUCT 00701 "~ PSRE Conpl ete; contract awarded
(VvCTO) METROLI NK STATI ON, | MPROVE TRACK,

SI GNALS, AND CROSSI NGS FROM VENTURA

BOULEVARD TO MONTGOMERY STP = STIP-RI P

FUNDS
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